

**SUMMARY OF FLOOD PROTECTION SCHEMES IMPLEMENTED UNDER NORMAL/EMERGENT FLOOD PROGRAMME DURING
THE PAST 11 YEARS (2007-08) TO (2019-20)**

(Rs in million)

Financial Year	Punjab		Sindh		KP		Balochistan		GILGIT-BALTISTAN		Merged Area		AJ&K		Total	
	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost	No.	Estd. Cost
2007-08	10	506.271	6	936.061	13	276.206	17	128.897	5	67.335	9	35.811	-	-	60	1950.581
2008-09	4	248.513	1	234.549	3	32.699	17	56.518	1	4.000	3	8.668	2	9.780	31	594.727
2009-10	-	-	-	-	4	104.000	3	40.152	1	12.786	10	58.348	2	41.315	20	256.601
2010-11	1	162.633	-	-	-	-	23	53.480	-	-	1	4.675	-	-	25	220.788
2011-12	4	759.841	-	-	6	101.790	17	70.132	2	40.541	15	63.717	-	-	44	1036.021
2012-13	1	125.502	-	-	8	73.594	-	-	-	-	5	28.927	-	-	14	228.023
2013-14	2	698.236	3	138.332	1	9.300	19	51.384	-	-	-	-	1	59.005	26	956.257
2014-15	1	171.613	1	57.029	8	105.944	23	67.987	1	25.000	-	-	1	18.652	35	446.225
2015-16	2	391.930	5	536.630	7	63.000	22	67.400	-	-	7	45.733	1	14.096	44	1118.789
2016-17	-	-	2	563.522	8	94.207	9	40.000	-	-	11	67.219	1	108.622	65	1715.898
2017-18	3	325.934			9	68.951	1	39.600	-	-	3	63.626	1	15.761		
2018-19	-	-	1		7	133.808	3	80.000	-	-	-	-				
2019-20		0.000			6	114.648			-	0	0	0				
Total	28	3390.473	19	2466.123	80	1178.147	154	695.550	10	149.662	64	376.724	9	267.231	364	8523.910

(updated: 02-07-2020)

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

PUNJAB PROVINCE

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2007-08</u>				
1	Construction of Dohlak Flood Protection Bund and Drain in the vicinity of International Boundary on left side of river Tawi.	<u>32.180</u> 22/11/2007	<u>34.836</u> 100%	PC-IV awaited
2	Construction of Sewaraj Flood Protection Bund & Drain in the vicinity of International Boundary on left side of river Tawi.	<u>19.130</u> 22/11/2007	<u>23.517</u> 100%	PC-IV awaited
3	Construction of Marchola Flood Protection Bund & Drain in the vicinity of International Boundary on left side of river Tawi,	<u>36.443</u> 22/11/2007	<u>41.632</u> 100%	PC-IV awaited
4	Stone pitching on loop bund river side (Dallas Canal Division) Distt. Rahimyar Khan	<u>38.399</u> 28/2/2008	<u>25.840</u> 100%	PC-IV received
5	Constructing J-Head Spur RD 170 – 180 of link No.1, Distt. D.G. Khan	<u>53.114</u> 1/3/2008	<u>53.258</u> 100%	PC-IV received
6	Protecting measures to save Smoka village and irrigation infrastructure opposite RD 200+000 Minchin Bund, Distt. Rahimyar Khan	<u>48.560</u> 1/3/2008	<u>51.570</u> 100%	PC-IV received
7	Protecting colony protection bund and adjoining abadies by constructing J-Head Spur at RD 10-11 of colony protection bund of Marala Barrage, Distt. Sialkot	<u>90.442</u> 1/3/2008	<u>65.936</u> 100%	PC-IV received
8	Strengthening and rehabilitation of damaged spur/ X-spurs with nose pitching along Chenab flood bund and Shujabad Branch, Distt. Khanewal	<u>48.660</u> 1/3/2008	<u>18.533</u> 100%	PC-IV received
9	Strengthening and rehabilitation of Dhundu, Baloch Wah and Gujju Hatta flood bund, Distt. Multan	<u>42.200</u> 1/3/2008	<u>19.995</u> 100%	PC-IV received
10	Const. J-Head Spur No.1 of Pir Adil Minor, Distt. D.G. Khan	<u>97.143</u> 1/3/2008	<u>91.543</u> 100%	PC-IV received
	Sub-total (2007-08)	506.271	426.66	
<u>2008-09</u>				
11	Construction of Guide Head Spur at RD 165+000 Link No.1, Distt. DG Khan	<u>51.489</u> 30/4/2009	<u>55.223</u> 100%	PC-IV received
12	Constructing J-Head Spur # 2 of Pir Adil Minor & I-L Disty of Link No.1, Distt. DG Khan	<u>137.376</u> 30/4/2009	<u>146.617</u> 100%	PC-IV received
13	Providing protective measures Muhammad Shahwala Flood Bund and Burala Branch against erosion by River Ravi (Guide Spur at RD 419+000 of Burala Branch), Distt. T.T. Singh	<u>48.925</u> 30/4/2009	<u>48.925</u> 100%	PC-IV received
14	Construction of sloping studs/Lunda Bund against erosion action of Chenab River to protect Tombs of Ameer Shah, Wali Ullah Bhoray Shah and abadies etc., Distt. Jhang (PM's Directive) Funded through special allocation	<u>10.723</u> 16/4/2009	<u>10.723</u> 100%	PC-IV received
	Sub-total (2008-09)	248.513	261.488	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENCY FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

PUNJAB PROVINCE

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2010-11</u>				
15	Strengthening and Maintaining Akbar Flood Bund and Nawabpur Flood Bund due to construction of Head Muhammad Wala Bridge by National Highway Authority, Distt. Multan	<u>162.633</u> 7/4/2011	<u>75.301</u> 100%	<u>Completed</u> PC-IV modified in the light of observations of FFC is awaited
	Sub-total (2010-11)	162.633	75.301	
<u>2011-12</u>				
16	Construction of Spurs on the Bank of Indus River at Kaloorkot, Mallana, Noon Dagger, Umerwali, Maible Sharif, District Bhakkar	<u>155.656</u> 12/3/2012	<u>111.506</u> 100%	PC-IV received
17	Checking erosion on right bank of River Chenab to protect Bhekho outfall drain and agricultural land of Mian Hazzara, Distt. Gujrat	<u>42.499</u> 17/5/2012	<u>37.675</u> 100%	PC-IV modified in the light of observations of FFC is awaited
18	Protecting agricultural land and village abadies of Pakhwal and Tawakal Pakhwal from erosion on right bank of River Jhelum, Distt. Jhelum	<u>29.246</u> 17/5/2012	<u>30.690</u> 100%	PC-IV modified in the light of observations of FFC is awaited
19	Protecting Irrigation System Near Head Regulator Bakaini, Area of Bait Daryai and Gabbar Arain from Hectic Erosive Action of Indus River (Revised), Distt. Muzaffargarh	<u>532.440</u> 18/06/2012 29/10/2015	<u>426.554</u> 92%	Work suspended at site since last 3-4 years.
	Sub-total (2011-12)	759.841	606.425	
<u>2012-13</u>				
20	Construction of J-Head Spur at RD 88+200 and Mole head Prong along Spur No.2 at RD 75+900 Shehr Sultan Flood Bund, Distt. Muzaffargarh	<u>125.502</u> 25/2/2013	<u>133.638</u> 100%	PC-IV received
	Sub-total (2012-13)	125.502	133.638	
<u>2013-14</u>				
21	Construction of J-Head Spur at RD 15+000 Shehr Sultan Flood Bund (Revised), Distt. Muzaffargarh	<u>179.392</u> 26/12/2013	<u>176.718</u> 100%	PC-IV received
22	Construction of J-Head Spur at RD 20+000 and Guide Head Spur at RD 25+000 Magasson Branch, District Muzaffargarh	<u>518.844</u> 11/4/2014	<u>333.205</u> 75%	Progress on work is lagging behind schedule
	Sub-total (2013-14)	698.236	509.923	
<u>2014-15</u>				
23	Checking erosion action of Chenab River of left bank near Gangwal, Papin village U/s Marala Barrage, District Sialkot	<u>171.613</u> 31/3/2015	<u>138.594</u> 100%	PC-IV awaited
	Sub-total (2014-15)	171.613	138.594	
<u>2015-16</u>				
24	Restoration of J-Head Spur at RD-165+000 of Link No. 1, Distt. DG Khan	<u>246.980</u> 20/5/2016	<u>74.013</u> 100%	PC-IV awaited
25	Restoration of J-Head Spur at RD-167+000 of Link No. 1, Distt. DG Khan	<u>144.950</u> 20/5/2016	<u>56.043</u> 100%	PC-IV awaited
	Sub-total (2015-16):	391.930	130.056	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

PUNJAB PROVINCE

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2016-17</u>				
PID Punjab proposed two number schemes for implementation during financial year (2016-17), schemes spilled over to next financial year (2017-18).				
<u>2017-18 to 2019-20</u>				
26	Checking erosion from RD 458 to 465 Extension Minchin Flood Bund in Dallas Canal Division, Rahimyar Khan	<u>136.906</u> 29/03/2018	NIL	PID Punjab informed that the scheme has been completed in July 2018 through provincial resources. This office has requested performance of the structure during flood season 2018 from PID Punjab vide letter dated May 15, 2019.
27	Extension of existing J-Head Spur at RD 188+000 of Link No. 1, Tehsil Kot Chutta, District D.G.Khan	<u>133.597</u> 29/03/2018	<u>71.091</u> 90%	Work in progress
28	Construction of 09 No. stone stud to protect villages and abadies (Manjhota, Swang, Sasti and Sangi) from flood flows of Sanghir Hill Tottent.	<u>55.431</u> 07/03/2018	<u>5.056</u> 25%	Work in progress
Sub-total (2017-18)		325.934		
Grand total:		3,390.473	2,282.085	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

SINDH PROVINCE

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy. Prog.	Remarks
2007-08				
1	Raising/strengthening, providing stone pitching along Suprio bund RD 0 to 95 (Districts Kambar Shadad Kot, Larkana, Dadu, Jamshoro)	<u>253.181</u> 12/1/2008	<u>238.044</u> 100%	PC-IV awaited
2	Raising/strengthening, providing stone pitching along F.P bund RD 169 to 263.5 & RD 502 to 120 (Districts Kambar Shadad Kot, Larkana, Dadu, Jamshoro)	<u>492.236</u> 1/3/2008	<u>281.693</u> 90%	Work capped prejudiced
3	Constructing stone apron & stone pitching along Bakhri loop bund mile 0/3 to 1/6 (District Naushahro Feroze)	<u>101.752</u> 1/3/2008	<u>97.455</u> 100%	PC-IV received
4	Recoupment of T-head spur at S.M. Bund mile 135/7+500 to 136/0+200 (District Matiari)	<u>16.178</u> 28/2/2008	<u>15.408</u> 100%	<u>Completed</u> PC-IV Received
5	Providing stone pitching with apron along S.H Bund from mile 0/3 to 1/6 (District Thatta)	<u>34.640</u> 28/2/2008	<u>34.334</u> 100%	<u>Completed</u> PC-IV Received
6	Constructing stone pitching with Toe wall along M.S. Bund mile 18/0 to 22/0 (District Thatta)	<u>38.074</u> 28/2/2008	<u>35.056</u> 100%	<u>Completed</u> PC-IV Received
	Sub-total (2007-08)	936.061	701.990	
2008-09				
7	Extension of stone apron & pitching along K.K. Bund Mile 11/3 to 12/4 and re-coupment of damage stone apron and pitching from Mile 10/7+500 to 11/1+110 (District Kashmore)	<u>234.549</u> 30/4/2009	<u>224.017</u> 80%	Work capped prejudiced
	Sub-total (2008-09)	234.549	224.017	
2013-14				
8	Constructing Stone Pitching along K.K link bund mile 0/0 to 0/4 and Restoration of Stone Apron along KK Link Bund mile 1/1+110 to 1/2+220(GUDU) (District Kashmore)	<u>38.678</u> 7/3/2014	<u>43.922</u> 100%	PC-IV received
9	Rehabilitation of Short Spur/Studs along Sukkar Begari Bund mile 0/0 to 0/3 vulnerable point(Sukkar city)(GUDU) (District Sukkar)	<u>54.987</u> 8/4/2014	<u>60.429</u> 100%	PC-IV awaited
10	Providing S/pitching along Qadirpur Bund from Mile 10/4 to 12/4 (SIDA) (District Ghotki)	<u>44.667</u> 8/4/2014	<u>51.221</u> 100%	PC-IV received
	Sub-total (2013-14)	138.332	155.572	
2014-15				
11	R&S along U/S Right Marginal bund from mile 0/0 to 5/4 & U/S Right spur Bund mile 0/0 to 3/0 (District Kashmore)	<u>57.029</u> 13/3/2015	<u>65.180</u> 100%	PC-IV awaited
	Sub-total (2014-15)	57.029	65.180	
2015-16				
12	Providing stone apron and pitching along sukkur beghari bund mile from 0/0 to 2/0 vulnerable point sukkur city (District Sukkar)	<u>127.084</u> 21/12/2015	<u>137.187</u> 100%	*Work completed * PC-IV awaited
13	Providing Stone Apron along Qadirpur Loop Bund mile 4/6 to 5/0 (District Ghotki).	<u>32.274</u> 7/1/2016	<u>20.179</u> 100%	*Work completed * PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

SINDH PROVINCE

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy. Prog.	Remarks
14	Providing Stone Pitching along Baiji Bund from mile 2/4 to 3/4 and 7/4 to 8/4 (District Ghotki).	<u>58.423</u> 7/1/2016	<u>43.127</u> 100%	*Work completed * PC-IV awaited
15	Closing breach mile 1/1 to 2/6 Qadirpur Shank Bund, Shank project mile 0/0 to 0/3, Raising & Strengthening mile 0/0 to 1/2 Qadirpur Bund, Qadirpur Shank Bund mile 1/7 2/6 Qadirpur Shank Bund and Shank Projection mile 0/0 to 0/3 R/S (Breach Portion) (District Ghotki).	<u>259.112</u> 11/2/2016	<u>285.766</u> 100%	*Work completed * PC-IV awaited
16	Construction of Stone Pitching, Stone Apron & Earht Work along SM Bund mile 4/0 to 4/2 in Rohri Division Kandiaro (District Khairpur).	<u>59.737</u> 4/5/2016	<u>67.847</u> 100%	PC-IV received
	Sub-total (2015-16):	536.630	554.106	
<u>2016-17 to 2019-20</u>				
17	Providing Stone Apron, Stone Pitching and earthwork along Moria Loop Bund mile 0/0 to 1/0 in Northern Dadu Division Larkana .	<u>201.110</u> 4/8/2016	<u>175.779</u> 99%	Substantially completed
18	Providing Stone Apron along Qadirpur Bund mile 10/4 to 11/4 (District Ghotki).	<u>160.000</u> 4/8/2016	<u>170.739</u> 96%	*Work completed * PC-IV awaited
19	Providing Stone Pitching and Stone Apron along Qadirpur Loop Bund Mile 7/2 to 8/4.	<u>202.412</u> 23/04/2019	<u>145.728</u> 90%	Work in progress
	Sub-total (2018-19):	563.522	145.728	
	G. Total:	2466.123	1846.593	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2007-08</u>				
1	Construction of flood protection work of Niami, Lajbar Qila Khat Kalay Yar Hussain & Tor Kot village from flood in different Nullahs & Rivers, District Peshawar	<u>11.650</u> 10/2/2007	<u>15.148</u> 100%	PC-IV awaited
2	Construction of flood protection structure at critical location on different river, khwar & nullahs in Distt. Mardan & Charsadda	<u>23.912</u> 10/2/2007	<u>23.657</u> 100%	PC-IV awaited
3	Construction of flood protection structure at critical location on different rivers in Peshawar & Nowshera Districts.	<u>17.400</u> 10/2/2007	<u>17.330</u> 100%	PC-IV awaited
4	Construction of flood protection structure at critical location on different river, khwar & nullahs in Kohat, Karak and Hangu Districts.	<u>8.565</u> 10/2/2007	<u>8.521</u> 100%	PC-IV awaited
5	Construction of flood protection structures at critical locations on different rivers and local khwars/nullahs in Swat, Buner, Shangla, Battagram, Mansehra, Abottabad & Haripur District	<u>29.000</u> 28/2/2008	<u>27.110</u> 100%	PC-IV awaited
6	Construction of flood protection structures at critical locations on different rivers and local nullahs in District Charsadda, Mardan & Swabi	<u>26.470</u> 28/2/2008	<u>20.726</u> 100%	PC-IV awaited
7	Construction of flood protection works at vulnerable locations along different river & local nullahs in District Dir (Lower/Upper) Chitral	<u>22.000</u> 28/2/2008	<u>22.977</u> 100%	PC-IV awaited
8	Construction of flood protection works for the protection of various abadies and other infrastructure at critical locations in Peshawar, Kohat, Karak & Hangu Districts	<u>23.000</u> 28/2/2008	<u>21.946</u> 100%	PC-IV received
9	Construction of flood protection works for the village abadies and agricultural lands from floods in Jambi/Marghuzar Khwars, District Swat	<u>2.000</u> 28/2/2008	<u>2.000</u> 100%	PC-IV awaited
10	Construction of flood protection scheme at critical location along different rivers/Nullahs in District D.I.Khan & Tank	<u>27.306</u> 28/2/2008	<u>19.318</u> 100%	PC-IV awaited
11	Protection scheme at critical location along different rivers/nullahs in District Lakki Marwat & Bannu	<u>24.103</u> 28/2/2008	<u>23.295</u> 100%	PC-IV awaited
12	Construction of flood protection works for the protection of village abadies and other infrastructure at critical locations in District Nowshera	<u>26.000</u> 28/2/2008	<u>12.259</u> 100%	PC-IV awaited
13	Construction of three (03) Nos. Spurs on Kurram River near Pinjama in District Lakki Marwat (Funded through Minister's Quota)	<u>34.800</u> 28/2/2008	<u>34.714</u> 100%	PC-IV awaited
Sub-total (2007-08)		276.206	249.001	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2008-09</u>				
14	PC-II of River Survey and Model Study of River Indus D/S of Dera Darya Khan Bridge, District D.I.Khan to Punjab Boundary	<u>6.339</u> 4/9/2008	<u>6.301</u> 100%	PC-IV awaited
15	Construction of flood protection works along Panjkora River and Maidan Kuhnai Khawar in District Dir Lower	<u>7.360</u> 16/4/2009	Not reported	-
16	Construction of flood protection work for village Mohib Banda, Banda Sheikh Ismail and adjoining area District Nowshera	<u>19.000</u> 16/4/2009	<u>19.262</u> 100%	PC-IV received
Sub-total (2008-09)		32.699	25.563	
<u>2009-10</u>				
17	Construction of flood protection work at critical locations in District Nowshera & Swabi	<u>33.000</u> 13/10/2009	<u>17.284</u> 100%	PC-IV received
18	Construction of flood protection structures at critical locations on different Khwars and Nullahs in District Mardan	<u>39.000</u> 13/10/2009	<u>30.470</u> 100%	PC-IV received
19	Flood Protection Work for Village Bilot Sharif and Adjoining area District D.I. Khan	<u>19.000</u> 16/2/2010		Could not be started due to non-availability of funds
20	Construction of Flood Protection Work at Critical locations of Peshawar & Hangu District	<u>13.000</u> 16/2/2010	<u>12.907</u> 100%	PC-IV awaited
Sub-total (2009-10)		104.000	60.661	
<u>2011-12</u>				
21	Channelization of Bara River & construction of protection wall at vulnerable locations in Peshawar & Nowshera Districts.	<u>24.590</u> 13/2/2012	<u>20.427</u> 100%	PC-IV awaited
22	Construction of flood protection work for the protection village abadies & agricultural lands, right side of Indus river near Rana Dheri (Manfaatabad), District Swabi.	<u>10.000</u> 13/2/2012	<u>10.000</u> 100%	PC-IV received. Returned with observation.
23	Construction of flood protection works at vulnerable locations from Motorway bridge to village Pashtun Garhi along Kabul River District Nowshera.	<u>20.000</u> 13/2/2012	<u>16.199</u> 100%	PC-IV awaited
24	Channelization & Construction of flood protection walls at vulnerable locations on Shah Alam River District Peshawar	<u>8.000</u> 13/2/2012	<u>5.970</u> 100%	PC-IV awaited
25	Channelization & construction of flood protection works in different hill torrents local nullahs in District Nowshera.	<u>21.000</u> 13/2/2012	<u>20.994</u> 100%	PC-IV awaited
26	Flood protection works for the protection of village abadies and agricultural lands from flood flows in river/ local nullahs in District Lakki Marwat and Bannu	<u>18.200</u> 17/5/2012	<u>14.096</u> 100%	PC-IV awaited
Sub-total (2011-12)		101.790	87.686	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2012-13</u>				
27	Construction of flood protection work in Toru & Nawan kali District Mardan	<u>10.000</u> 14/2/2013	<u>10.000</u> 100%	PC-IV received
28	Construction of flood protection work for protection of village abadies & agriculture land from flash floods in local/algada in Lakki Marwat & Bannu District	<u>8.000</u> 14/2/2013	<u>8.000</u> 100%	PC-IV awaited
29	Construction of flood protection structures for protection of village abadies and agriculture lands from flash floods at local nullah/hill torrents in District Abbottabad	<u>6.000</u> 14/2/2013	<u>5.410</u> 100%	PC-IV received with observation
30	Construction of flood protection structures along Kabul River near village Pashtun Ghari, District Nowshera	<u>10.000</u> 14/2/2013	<u>10.000</u> 100%	PC-IV awaited
31	Construction of flood protective structures along the right bank of Kabul River near Gujar Basti (Amangarh area), District Nowshera	<u>21.000</u> 14/2/2013	<u>17.299</u> 100%	PC-IV awaited
32	Construction of Protection wall near village Naguman on left bank of Naguman River, District Peshawar	<u>5.000</u> 14/2/2013	<u>4.970</u> 100%	PC-IV awaited
33	Construction of flood protection structures for protection of village abadies & agriculture land in Dagai Nullah District Nowshera	<u>4.150</u> 14/2/2013	<u>3.731</u> 100%	PC-IV awaited
34	Construction of flood protection structure on vulnerable location in Rustam Area District	<u>9.444</u> 14/2/2013	<u>9.440</u> 100%	PC-IV awaited
	Sub-total (2012-13)	73.594	68.850	
<u>2013-2014</u>				
35	Construction of flood protection work in Atakai Nullah, Shabqadar Area, District Charsadda	<u>9.300</u> 17/3/2014	<u>9.300</u> 100%	PC-IV received and returned with FFC observations.
	Sub-total (2013-14)	9.300	9.300	
<u>2014-2015</u>				
36	Construction of Flood Protection Structure at critical locations in different Nullahs in District Peshawar and Nowshera.	<u>30.000</u> 13/3/2015	<u>30.530</u> 100%	PC-IV awaited
37	Construction of Flood Protection Structure at critical locations in District Charsadda.	<u>7.000</u> 13/3/2015	<u>7.373</u> 100%	PC-IV awaited
38	Construction of Flood Protection Structure at critical locations in different Nullahs in District Swat.	<u>19.868</u> 4/5/2015	<u>16.242</u> 100%	PC-IV awaited
39	Construction of Flood Protection Structure at critical locations in different Nullahs in District Abbottabad and Mansehra.	<u>10.000</u> 4/5/2015	<u>8.654</u> 68%	Work in progress
40	Construction of Flood Protection Structure at critical locations in different Nullahs in District Kohat & Karak.	<u>9.630</u> 13/3/2015	<u>6.900</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
41	Construction of Flood Protection Structure at critical locations in different Nullahs in District Bannu & Lakki Marwat.	<u>12.500</u> 4/5/2015	<u>12.500</u> 100%	PC-IV awaited
42	Construction of Flood Protection Structure at village Kala on Badri Nullah District Swabi.	<u>6.106</u> 13/3/2015	<u>6.106</u> 60%	Work in progress
43	Construction of flood protection structures for protection of Dheri village on Dheri Jolagram Nullah District Malakand	<u>10.840</u> 13/3/2015	<u>8.089</u> 100%	PC-IV received
	Sub-total (2014-15)	105.944	96.394	
<u>2015-16</u>				
44	Providing flood protection works in Kurram River District Bannu	<u>10.000</u> 12/5/2016	<u>8.500</u> 100%	PC-IV awaited
45	Providing flood protection works in different Nullahs, District Lakki Marwat	<u>16.000</u> 12/5/2016	<u>10.843</u> 80%	Work in progress
46	Construction of flood protection works for protection of village abadies and agriculture land on Pir Khel Totakan Khawar	<u>6.000</u> 09/06/2016	<u>4.045</u> 100%	PC-IV awaited
47	Extension of existing flood protection work for the protection work of agriculture land & graveyard in Toru area, District Mardan	<u>7.000</u> 14/6/2016	<u>7.000</u> 100%	PC-IV awaited
48	Construction of flood protection work for	<u>7.000</u>	<u>7.000</u>	PC-IV awaited
i	Construction of flood protection work in Siran River near Malik Pur vilage, District Manshera	<u>2.000</u> 12/5/2016	<u>7.000</u> 100%	
ii	Construction of flood protection work in Haro River Check Kamal Pur U/C Hattar District Haripur	<u>2.000</u> 12/5/2016		
iii	Construction of flood protection work alongwith Indus River (left side) village Jammu Ghazi Area, District Haripur	<u>3.000</u> 12/5/2016		
49	Construction of flood protection wall along Panjpir Madarassa & village on left Bank of Badri Nullah, District Swabi	<u>7.000</u> 9/6/2016	<u>7.000</u> 100%	PC-IV awaited
50	Providing flood protection works in different Nullahs in District Dir (Lower)	<u>10.000</u> 12/5/2016	<u>9.439</u> 100%	PC-IV awaited
	Sub-total (2015-16)	63.000	53.827	
<u>2016-17</u>				
51	Construction of Flood Protection Bund for protection of village Yark in Takwar nullah District D.I. Khan	<u>20.820</u> 03/02/2017	<u>21.800</u> 100%	PC-IV awaited
52	Extension of existing flood protection work on left bank of Kalpani Nullah to protect vilalge abadies and agriculture land and lift Irrigation schemes near Mayar Village, District Mardan	<u>7.000</u> 03/02/2017	<u>7.000</u> 100%	PC-IV awaited
53	Construction of flood protection works in Ayyun, Jaghur Kuru and Bamburait area, District Chitral	<u>9.952</u> 03/02/2017	<u>7.557</u> 100%	Work in progress
54	Construction of flood protection work at Sawaldher Bakrai Khpa, District Mardan	<u>7.000</u> 03/02/2017	<u>1.612</u> 40%	Work in progress

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
55	Construction of flood Protection work for protection of agricultural lands & abadies of Qasim Khan Takht Khel and other areas from flood flows in Khalsoor nullah, District Bannu	<u>15.000</u> 03/02/2017	<u>14.857</u> 100%	Completed PC-IV awaited
56	Construction of Nazif spur on R/S of Kurram river, District Bannu	<u>7.135</u> 03/02/2017	<u>8.127</u> 100%	Completed PC-IV awaited
57	Construction of Flood Protection Work at critical locations in Chitral Irrigation Division, Chitral	<u>17.300</u> 03/02/2017	<u>14.683</u> 93%	Work in progress Lagging behind schedule
58	Construction of Flood Protection work along Bahar Nullah for the protection of Mardan Dobian Road and village abadies of District Mardan	<u>10.000</u> 03/02/2017	8.156 100%	* Work completed * PC-IV awaited
	Sub-total (2016-17)	94.207	83.792	
<u>2017-18</u>				
59	Construction of flood protection work along Chital River at Green Lasht & Roshun District Chitral	<u>13.498</u> Under process for approval	Nil	* Scheme was re-considered in S.C meeting held on 09-04-2018, wherein it was decided that PID KP will submit PC-I to FFC alongwith clearance of PDWP for revised scope of work for reconsideration of scheme by FFC. * Response is awaited.
60	Construction of flood protection work on right side of Ismaila Nullah in Ismaila Village District Swabi	<u>8.663</u> 7/03/2018	6.800 80%	Work in progress
61	Construction of flood protection bund for the protection of village abadies of Yarik U/S 7 D/S of NHA Road in Takwara Nullah District D.I. Khan	<u>4.800</u> 7/03/2018	3.268 100%	Work completed at reduced cost of Rs 3.2676 million
62	Contruction of flood protection bund for the protection of village Shero (Sabz Ali Khan Koroona) Panyala Area District D.I. Khan	<u>4.500</u> 7/03/2018	3.138 50%	Work completed at reduced cost of Rs 3.138 million
63	Flood protection work for protection of village abadies & agriculture lands of Kotka Malakan village Mama Khel Wali Noor Jani Khel form Ghundaki Algada & Zafer Ali Khan Junai baka Khel from Tochi River in District Bannu	<u>9.760</u> 7/03/2018	9.760 100%	Work completed.
64	Construction of flood protection work for the protection of agriculture land along right bank & protection of Lodhi Khel Channel along left bank of Khanki Toi & Shahu Bazar	<u>6.830</u> 7/03/2018	Nil	* Scheme cleared by Scrutinizing Committee of FFC in its meeting held on 8-12-2017 * PC-I was submitted to Ministry of WR for approval of DDWP on 16-03-2018. * The same was returned with some observatinos, which has been communicated to PID KP. * Response from PID KP is awaited.
65	Construction of flood protection work for the protection of land & abadies from flood flows in Varmola & Nugram Nullah in District Lakki Marwat	<u>5.000</u> 7/03/2018	4.944 100%	* Work completed. * PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
66	Construction of flood protection bund in WANDA, Zalo and Malagan, Tehsil & District Tank	<u>5.900</u> 7/03/2018	4.382 100%	* Work completed. * PC-IV awaited
67	Construction of Flood Embankment Protection works for protection of village abadies near village Khanay Bakka Khel and adjoining agriculture lands from flood flows in Tochi River, District Bannu	<u>10.000</u> 07/03/2018	9.999 100%	* Work completed. * PC-IV awaited
	Sub-total (2017-18)	68.951	43.291	
<u>2018-19</u>				
68	Construction of flood protection works along Barando River in District Buner	<u>9.848</u> 10/04/2019	Nil	The work has been awarded to the Contractor.
69	Construction of flood protection work for protection of agriculture lands U/S & D/S of causeway along Ismaila Drain (Naranji Nullah) in village Ismaila, District Swabi.	<u>15.000</u> 08/05/2019	Nil	Schemes approved in DDWP meeting held on 08-05-2019. Administrative approval issued on 27/05/2019.
70	Construction/Improvement of flood protection works along Bullar Nullah for protection of Daulat Minor at RD-40000-49500 and agriculture land, vilaage abadies at village Gadar (Mahmood Abad), Gumbat and Kandar Area.	<u>14.810</u> 08/05/2019	Nil	
71	Construction of flood protection structure at vulnerable locations of rivers and its tributaries in Bannu & Lakki Marwat Districts.	<u>30.000</u> 08/05/2019	Nil 40%	
72	Construction of flood protection structure at vulnerable locations of rivers and its tributaries in Kohat Irrigation Division, Kohat.	<u>24.990</u> 08/05/2019	Nil	
73	Construction of flood protection structure at vulnerable locations and its tributaries in District Bannu.	<u>20.000</u> 08/05/2019	Nil 10%	
74	Construction of flood protection works at Bari Sheikul Bandi, District Abbottabad.	<u>19.160</u> 08/05/2019	Nil	Schemes approved in DDWP meeting held on 08-05-2019. Administrative approval issued on 27/05/2019.
	Sub-total (2018-19)	133.808	0	
<u>2019-20</u>				
75	Construction of Flood Protection structure at Vulnerable locations and its tributaries in District Bannu & Lakki Marwat.	<u>30.000</u> 8/05/2019	0.000 40%	Work in progress
76	Construction of Flood Protection Work for protection of agricultural lands U/S & D/S of causeway along Ismaila Drain (Naranji Nullah) in village Ismaila, District Swabi.	<u>15.000</u> 8/05/2019	0.000 -	Tendering stage
77	Construction of flood protection structure at vulnerable locations in District Bannu.	<u>20.000</u> 08/05/2019	0.000 10%	Work in progress

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

KHYBER PAKHTUNKHWA

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
78	Construction/Improvement of flood protection works along Bullar Nullah for protection of Daulat Minor at RD-40000-49500 and agriculture land, vilaage abadies at village Gadar (Mahmood Abad), Gumbat and Kandar Area, District Mardan	<u>14.810</u> 8/05/2019	0.000 -	Tendering stage
79	Construction of flood protection structure at critical locations in different nullahs of Kohat, Irrigation Division Kohat.	<u>24.990</u> 8/05/2019	0.000 -	Tendering stage
80	Construction of flood protection works along Barando River in District Buner	<u>9.848</u> 10/04/2019	0.000 -	The work was awarded to M/s Iceburg construction & Co. due to some circumstances the contractor has submitted an application requesting for the termination of contract.
	Sub-total (2019-20)	114.648	0.000	
	Grant total:	1178.147	778.365	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
2007-08				
1	Construction of Flood Protection Bund Sami (District Kech)	<u>11.647</u> 28/2/2008	<u>11.640</u> 100%	PC-IV received
2	Construction of 04 Nos Flood Protection schemes in Quetta, (Chagai & Nushki Districts)	<u>6.500</u> 28/2/2008	<u>5.851</u> 100%	PC-IV received
3	Construction of 02 Nos Flood Protection schemes in (Pishin & Killa Abdullah Districts)	<u>3.400</u> 28/2/2008	<u>3.166</u> 100%	PC-IV awaited
4	Construction of 07 Nos Flood Protection schemes in (Sherani & Zhob Districts)	<u>9.600</u> 28/2/2008	<u>9.517</u> 100%	PC-IV awaited
5	Construction of 04 Nos Flood Protection schemes in (Musa Khel & Loralai Districts)	<u>8.200</u> 28/2/2008	<u>7.755</u> 100%	PC-IV awaited
6	Construction of Flood Protection scheme of Killi Dad Mohammad Zarkoon Uryani (Harini) area (District Kohlu)	<u>3.000</u> 28/2/2008	<u>2.958</u> 100%	PC-IV awaited
7	Construction of 09 Nos Flood Protection schemes in (Killa Saifullah District)	<u>22.200</u> 28/2/2008	<u>22.180</u> 100%	PC-IV awaited
8	Construction of 05 Nos Flood Protection schemes in (Sibi, Harnai & Ziarat Districts)	<u>7.300</u> 28/2/2008	<u>5.758</u> 100%	PC-IV received
9	Construction of 02 Nos Flood Protection Schemes in Kulachi village and Mushkaf town (District Bolan)	<u>5.000</u> 28/2/2008	<u>5.000</u> 100%	PC-IV awaited
10	Construction of 3 Nos flood protection bunds in (District Kharan)	<u>7.500</u> 28/2/2008	<u>7.505</u> 100%	PC-IV awaited
11	Construction of flood protection bund along Ayoub Dhora/River at Hub (District Lasbela)	28/2/2008	-	
12	Construction of protection bund for Moosani village Bela, (District Lasbela)	<u>4.000</u> 28/2/2008	<u>3.961</u> 100%	PC-IV awaited
13	Construction of Flood Protection Bunds for villages and agriculture lands/orchards in (District Kalat/ Washuk)	<u>16.000</u> 28/2/2008	<u>12.724</u> 100%	PC-IV awaited
14	Construction of 3 Nos Flood Protection Bunds for villages and agricultural lands/orchard in (District Khuzdar)	<u>8.200</u> 28/2/2008	<u>7.832</u> 100%	PC-IV awaited
15	Construction of flood protection bunds for villages and agricultural lands orchards in (District Awaran)	<u>3.000</u> 28/2/2008	<u>2.976</u> 100%	PC-IV awaited
16	Construction of 04 Nos. flood protection schemes in (Districts Kech, Panjgur)	<u>10.500</u> 28/2/2008	<u>10.025</u> 100%	PC-IV awaited
17	Construction of remaining portion flood protection bund Jhal Magsi town in (District Jhal Magsi)	<u>2.850</u> 28/2/2008	<u>2.842</u> 100%	PC-IV awaited
	Sub-total (2007-08)	128.897	121.690	
2008-09				
18	Flood Protection of Agriculture Land & Abadies of Kach Khair Muhammad & others in Nasai area Tehsil Muslim Bagh	<u>1.400</u>	<u>1.393</u>	Completed PC-IV received and returned with FFC observations. Response is awaited.
ii.	Flood Protection of Agriculture Land & Abadies of Haqdad Awara Alozai & other in Alozai area (Killa Saifullah).	16/4/2009	100%	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
19	Protection of Tora Deraga for Protection of Agriculture Lands of Muhammad Ibrahim Awara & others, (District Zhob)	4.300 16/4/2009	4.262 100%	PC-IV awaited
ii	Protection of new Abadies of Sheikhan Town Zhob (Right Bank of Zara Ghounddai Stream) (District Zhob)			
iii.	Flood Protection of Agriculture Land/Houses of Wouchaba & Killi Tore Shah in Badinzia area, (District Zhob)			
iv.	Flood Protection Agriculture Lands of Kach Mir Adam & others in Kapip Sherani area, (District Zhob)			
v.	Flood Protection of Killi Mallawar Khabul Khan (District Zhob)			
20	Flood Protection of Agricultural Land D/S of Seakle	3.876 16/4/2009	3.732 100%	PC-IV awaited
i.	Flood Irrigation Scheme Barkhan, (Distt. Kohlu)			
ii.	Flood Protection of People Colony & F.C. Colony Kohlu Town			
21	Extension of Mohamoadani Flood Protection Bund Bela (District Lasbela)	1.500 16/4/2009	1.474 100%	PC-IV awaited
22	Construction of Flood Protection Bund /Wall Khalique-abad Mangocher area (District Kalat)	2.500 16/4/2009	2.497 100%	PC-IV awaited
23	Construction of Flood Protection Bund for Agriculture Land Mouza Machian U/C Sarwan (District Kharan)	3.600 16/4/2009	3.594 100%	PC-IV received
24	Flood Protection of Lasbella Canal at RD 76+200 (District Lasbella)	1.500 16/4/2009	1.121 100%	PC-IV received
25	Construction of Gabion Spurs Garuk, Nal area (District Khuzdar)	3.211 16/4/2009	3.189 100%	PC-IV awaited
26	Construction of Koshk River Flood Protection near Cotton factory Khuzdar, (District Khuzdar)	2.000 16/4/2009	1.985 100%	PC-IV awaited
27	Construction of flood protection PCC Wall Chamrok at Gualoo Jhal, Khuzdar Town, (District Khuzdar)	0.700 16/4/2009	0.600 100%	PC-IV awaited
28	Construction of Flood Protection Scheme Kamalzai	3.000 16/4/2009	2.962 100%	PC-IV awaited
i.	(District Pishin)			
ii.	Const.of flood Protection scheme Killi old Shakarzai, (District Pishin)			
iii.	Orchards/Lands Killi Abdullah Jan Takari Manda Toba Achakzai, (Distt. Killa Abdullah)			
29	Flood Protection of Agricultural Land of Killi Azam	2.000 16/4/2009	2.007 100%	PC-IV received and returned with FFC observations. Response is awaited.
i	Abad Mahool Tehsil Bori (District Loralai)			
ii.	Flood Protection of Agricultural Land of Killi Abdul Wahab & others Toisar area (District Musakhail)			
30	Flood Protection of Houses & orchards in Margat area in	3.000 16/4/2009	3.992 100%	PC-IV awaited
i.	Quetta, (District Quetta)			
ii.	Flood protection of Killi Asiawan area in (District Nushki)			
iii.	Flood protection of Dalbandin Airport in (District Chaghi)			

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
31 i.	Flood Protection of Mithri Village (District Kachhi)	<u>4.000</u>	<u>4.023</u>	PC-IV awaited
ii.	Flood Protection of Dopasi village (District Kachhi)	16/4/2009	100%	
32	Const. of Gabion Spurs for Adjoining villages of Harnai Area and Flood protection of Raisani Bund (District Ziarat)	<u>5.450</u> 16/4/2009	<u>5.411</u> 100%	PC-IV received
33	Flood Protection of Khaddal for agri.land of Killi Haji Noor Mohammad Guldad and others Killi Sherra Tehsil Droog (District Musa Khel)	<u>2.481</u> 16/4/2009	<u>2.464</u> 100%	PC-IV received
34	Flood protection bund for agriculture coconut farm Uthal (District Lasbella) (Funded by Minister's quota)	<u>12.000</u> 16/4/2009	<u>11.924</u> 100%	PC-IV awaited
Sub-total (2008-09)		<u>56.518</u>	<u>56.630</u>	
<u>2009-10</u>				
35	Raising /Strengthening and completion of remaining work of Flood Protection Bund Jhal Magsi Town, (District Jhal Magsi)	<u>13.200</u> 13/10/2009	<u>12.946</u> 100%	PC-IV awaited
36	Flood protection Works in District Musa Khel (Funded by Minister's quota)	<u>20.000</u> 13/10/2009	<u>18.926</u> 100%	PC-IV awaited
37	Flood protection scheme Mastung Town (Phase-I) (District Mastung)	<u>6.952</u> 25/5/2010	<u>6.945</u> 100%	PC-IV received
Sub-total (2009-10)		<u>40.152</u>	<u>38.817</u>	
<u>2010-11</u>				
38	Flood protection of agricultural land of Abdul Raziq Khan Kasi & others near Bitumes Baleli, (Distt Quetta)	<u>0.500</u> 14/4/2011	- 100%	PC-IV awaited
39	Flood protection of new abadies near Dalbandin Airport, (District Chaghi)	<u>1.000</u> 14/4/2011	- 100%	PC-IV awaited
40	Flood protection schemes for	<u>1.980</u>	<u>2.031</u>	
i.	Flood protection wall for Killi Sultanabad (Haji Nadir) Chaman area, (District Killa Abdullah)	<u>1.480</u> 14/4/2011	<u>1.498</u> 100%	PC-IV awaited
ii.	Flood protection wall for Killi Dabari (Ikhlas Khan) Chaman area, (District Killa Abdullah)	<u>0.500</u> 14/4/2011	<u>0.533</u> 100%	PC-IV awaited
41	Flood protection scheme for	<u>4.800</u>	<u>4.790</u>	
i.	Flood protection wall for agriculture lands SARDAR Khan Abdullahzai, (District Zhob)	<u>1.000</u> 14/4/2011	<u>0.998</u> 100%	PC-IV received
ii.	Construction of spurs Killi Haji Abdullah Khan Sherani at Mir Ali Khel, (District Sherani)	<u>1.000</u> 14/4/2011	<u>0.996</u> 100%	PC-IV awaited
iii.	Protection wall of agricultural land at Loi Lawarh (Haji Khudai Nazar) (District Zhob)	<u>0.800</u> 14/4/2011	<u>0.799</u> 100%	PC-IV awaited
iv.	Flood protection bund of Malik Speen, (District Zhob)	<u>1.000</u> 14/4/2011	<u>0.998</u> 100%	PC-IV awaited
v.	Flood protection bund of agricultural lands of Zafran Arabzai Town, (District Zhob)	<u>1.000</u> 14/4/2011	<u>0.999</u> 100%	PC-IV awaited

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
42	Flood Protection scheme for	<u>4.200</u>	<u>3.634</u>	
i.	Flood protection of orchards/ agricultural land of Zaman Abad Makhter area, (District Loralai)	<u>0.500</u> 14/4/2011	<u>0.495</u> 100%	PC-IV awaited
ii.	Flood protection of agricultural land/ orchards of Haji Niaz Mohammad and others Chunali area, (District Loralai)	<u>1.000</u> 14/4/2011	<u>0.998</u> 100%	PC-IV received
iii.	Flood protection of agricultural land around Chapli Killi (District Loralai)	<u>0.500</u> 14/4/2011	<u>0.493</u> 100%	PC-IV awaited
iv.	Flood protection of agricultural land of Khudai-e-Nazar and Jalat Khan, (District Musa Khel)	<u>1.700</u> 14/4/2011	<u>1.156</u> 100%	PC-IV awaited
v.	Flood protection wall for agricultural land Kachi Khadal Haji Noor Mohammad Jaffar & others Droog area, (District Musa Khel)	<u>0.500</u> 14/4/2011	<u>0.492</u> 100%	PC-IV awaited
43	Flood protection schemes for	<u>2.500</u>	<u>2.506</u>	
i.	Flood protection of agriculture land of Haji Ghafoor and Bashir Ahmed Khan Mehterzai area, Muslim Bagh, (District Killa Saifullah)	<u>1.000</u> 14/4/2011	<u>1.006</u> 100%	PC-IV awaited
ii.	Flood protection of Kohi Karez Paizai Ghunda Mana area, Muslim Bagh, (District Killa Saifullah)	<u>0.500</u> 14/4/2011	<u>0.500</u> 100%	PC-IV awaited
iii.	Flood protection of houses Talib Abdul Khaliq Khudaidadzai and others in (District Killa Saifullah)	<u>1.000</u> 14/4/2011	<u>1.000</u> 100%	PC-IV awaited
44	Flood protection scheme for	<u>3.000</u>	<u>2.995</u>	
i.	Flood protection for agriculture land of Ahmed Shah Ibrahim Khel and others at Killi Shaheed Baba Ziarat Manda in Kawas, (District Ziarat)	<u>1.500</u> 14/4/2011	<u>1.504</u> 100%	PC-IV awaited
ii.	Flood protection of agriculture land of Haji Amanullah area, Ziarat, (District Ziarat)	<u>1.000</u> 14/4/2011	<u>0.996</u> 100%	PC-IV awaited
iii.	Flood protection of agriculture land of Kajot Manda Kan area, (District Ziarat)	<u>0.500</u> 14/4/2011	<u>0.495</u> 100%	PC-IV awaited
45	Construction of flood protection of agriculture land Moulvi Mohibullah Killi Zardaloo and Mufti Mohammad Umar at Killi Jalalabad, (District Harnai)	<u>2.000</u> 14/4/2011	- 100%	PC-IV awaited
46	Flood protection of Barkhan town, (District Barkhan)	<u>1.000</u> 14/4/2011	<u>0.893</u> 100%	PC-IV received
47	Construction of flood protection spurs Mithri Village, (District Kachhi)	<u>1.500</u> 14/4/2011	<u>1.492</u> 100%	PC-IV awaited
48	Construction of flood protection gabion wall Killi Assa Peer Mohammad Balgathar, (District Panjgoor)	<u>1.500</u> 14/4/2011	<u>1.500</u> 100%	PC-IV received and returned with FFC observations. Response is awaited.
49	Construction of flood protection bund Adosand Nal area, (District Khuzdar)	<u>1.900</u> 14/4/2011	<u>1.875</u> 100%	PC-IV received
50	Construction of flood protection bund Kill Abdul Hakeem Mengal Gazgi Waher, (District Khuzdar)	<u>2.000</u> 14/4/2011	<u>2.000</u> 100%	PC-IV awaited
51	Construction of flood protection wall Killi Mir Khalid Langove Mangocher area, (District Kalat)	<u>1.000</u> 14/4/2011	<u>0.990</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
52	Construction of flood protection for Killi Abdul Rehman Siazai Besima, (District Washuk)	1.000 14/4/2011	<u>0.993</u> 100%	PC-IV received and returned with FFC observations. Response is awaited.
53	Construction of flood protection bund Sardari Shehar, Tehsil Nal, (District Khuzdar)	<u>2.000</u> 14/4/2011	<u>1.990</u> 100%	PC-IV awaited
54	Construction of flood protection bund for Sher Jan village Jusak, (District Kech)	<u>3.000</u> 14/4/2011	<u>2.996</u> 100%	PC-IV received
55	Construction of flood protection for agriculture lands/orchards, Killi Mohammad Alam Johan, (District Kalat)	<u>2.600</u> 14/4/2011	<u>2.561</u> 100%	PC-IV received
56	Construction of flood protection bund for agriculture lands of Killi Akruk Kapooto Kallan, (District Kalat)	<u>1.000</u> 14/4/2011	<u>0.991</u> 100%	PC-IV received
57	Construction of flood protection bund for agriculture lands/ houses of Killi Haji Abdul Rehman along left bank of Baddo River, (District Kharan)	<u>2.000</u> 14/4/2011	<u>1.998</u> 100%	PC-IV awaited
58	Const. of gabion flood protection bund for Chhotang Rahimabad Mangocher area (CM Directive), (District Kalat)	<u>7.000</u> 14/4/2011	<u>6.758</u> 100%	PC-IV received and returned with FFC observations. Response is awaited.
59	Construction of flood protection bund Killi Norozabad U.C Joda-e-Kalat (Directive of Haji Shoaib Noshervani MPA, Balochistan), (District Kharan)	<u>3.000</u> 14/4/2011	<u>2.246</u> 100%	PC-IV awaited
60	Flood protection bund around Saifabad Village, (District Jhal Magsi)	<u>3.000</u> 14/4/2011	<u>2.995</u> 100%	PC-IV awaited
	Sub-total (2010-11)	53.480	48.234	
<u>2011-12</u>				
61	Consolidated PC-I for	3.000	2.231	
i.	Const. of Flood Protection Bund Gokdan, (District Kech)	<u>1.500</u> 17/5/2012	<u>0.817</u> 100%	PC-IV received
ii.	Const. of Flood Protection Bund (Distt. Kech)	<u>1.500</u> 17/5/2012	<u>1.414</u> 100%	PC-IV received
62	Consolidated PC-I for	3.302	3.181	
i.	Construction of Flood Protection Bund Sutha Kuner	<u>0.602</u> 17/5/2012	<u>0.585</u> 100%	PC-IV awaited
ii.	Construction of Flood Protection Wall Government Girls High School at Tasp (District Panjgoor)	<u>0.700</u> 17/5/2012	<u>0.696</u> 100%	PC-IV awaited
iii.	Construction of Flood Protection for Agriculture land of Haji Mohammad Saeed and others Drak of Gichk (District Panjgoor)	<u>2.000</u> 17/5/2012	<u>1.900</u> 100%	PC-IV awaited
63	Consolidated PC-I for	7.900	7.468	
i.	Flood Protection Bund village Garuk, Tehsil Nal, (District Khuzdar)	<u>2.100</u> 17/5/2012	<u>1.993</u> 100%	PC-IV received
ii.	Flood Protection Bund for Sardari Shehar Sarej Grisha, Tehsil Nal, (District Khuzdar) .	<u>1.800</u> 17/5/2012	<u>1.783</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
iii.	Flood Protection Bund for Jawari Gresh, Tehsil Nal, (District Khuzdar)	<u>1.000</u> 17/5/2012	<u>0.885</u> 100%	PC-IV awaited
iv.	Flood Protection Bund for Cheel Village Nal area, (District Khuzdar)	<u>1.000</u> 17/5/2012	<u>0.854</u> 100%	PC-IV awaited
v.	Flood Protection Bund Dumban & Gauki Sai Malar (District Awaran)	<u>2.000</u> 17/5/2012	<u>1.953</u> 100%	PC-IV awaited
64	Consolidated PC-I for	4.000	3.953	
i.	Flood Protection Bund for Naya Abad Changlani Bela (District Lasbela).	<u>2.000</u> 17/5/2012	<u>1.974</u> 100%	PC-IV awaited
ii.	Flood Protection for Banodi Town Uthal	<u>2.000</u> 17/5/2012	<u>1.979</u> 100%	PC-IV awaited
65	Consolidated PC-I for	8.600	6.990	
i.	Extension of Prot. Bund in Kalat Town (District Kalat)	<u>1.600</u> 17/5/2012	<u>1.587</u> 100%	PC-IV awaited
ii.	Flood Protection Gabion Wall at Garba Pandran area (District Kalat)	<u>2.000</u> 17/5/2012	<u>0.891</u> 100%	PC-IV awaited
iii.	Flood Protection Village Khalid Langove Mangocher area (District Kalat)	<u>1.000</u> 17/5/2012	<u>0.798</u> 100%	PC-IV awaited
iv.	Flood Protection Village of Haji Rahim Siazai Besima area (District Washuk)	<u>1.000</u> 17/5/2012	<u>0.772</u> 100%	PC-IV awaited
v.	Flood Protection Bund of Jewa Area (District Kalat)	<u>1.000</u> 17/5/2012	<u>0.980</u> 100%	PC-IV awaited
vi.	Flood Protection Bund of Pass Shaher area (District Kalat)	<u>2.000</u> 17/5/2012	<u>1.962</u> 100%	PC-IV awaited
66	Consolidated PC-I for	4.000	3.000	
i.	Flood Protection of village Abdul Ghaffar (District Kharan)	<u>1.000</u> 17/5/2012	<u>Nil</u> 100%	PC-IV received
ii.	Flood Protection Wall for Farooq Abad Village Ispalinji area (District Mastung)	<u>3.000</u> 17/5/2012	<u>3.000</u> 100%	PC-IV received
67	Consolidated PC-I for	3.500	2.731	
i.	Flood Protection Shin Kach, Hanna Haamza and others (District Quetta)	<u>1.000</u> 17/5/2012	<u>0.750</u> 100%	PC-IV awaited
ii.	Protection of the Graveyard at Killi Karak (District Quetta)	<u>0.500</u> 17/5/2012	<u>0.434</u> 100%	PC-IV awaited
iii.	Flood Protection of lands of Killi Mohammad Hassan Drive Hanna (District Quetta)	<u>1.000</u> 17/5/2012	<u>1.000</u> 100%	PC-IV awaited
iv.	Flood Protection of House of Killi Zain ud Din Khair Khaw & others (District Quetta)	<u>1.000</u> 17/5/2012	<u>0.547</u> 100%	PC-IV awaited
68	Consolidated PC-I for	3.700	1.695	
i.	Flood Protection of Killi Hafiz Abdul Rashid Mallazai area. (District Pishin)	<u>0.700</u> 17/5/2012	<u>0.319</u> 100%	PC-IV awaited
ii.	Flood Protection of Killi Allah Dad (Late) & others Murhtain area (District Pishin)	<u>0.500</u> 17/5/2012	<u>Nil</u> 100%	PC-IV awaited
iii.	Flood Protection of Killi Shah Mohammad S/o Abdul Rauf Shimzai area (District Pishin)	<u>0.300</u> 17/5/2012	<u>0.267</u> 100%	PC-IV awaited
iv.	Flood Protection of Killi Shaukat Ali S/O Yar Mohammad Shimzai area (District Pishin)	<u>0.300</u> 17/5/2012	<u>0.287</u> 100%	PC-IV awaited
v.	Flood Protection of Killi Hakimabad in Mughtain area (District Pishin)	<u>0.500</u> 17/5/2012	<u>0.150</u> 100%	PC-IV awaited
vi.	Flood Protection of Killi Molvi Mohammad Naeem Rud	<u>0.700</u>	<u>0.672</u>	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
vii.	Malazai area (District Pishin)	17/5/2012	100%	
	Flood Protection of Killi Naseer Sharan, Karezat area (District Pishin)	0.700 17/5/2012	<u>Nil</u> 100%	PC-IV awaited
69	Consolidated PC-I for	2.500	1.826	
i.	Flood Protection of Killi Dabari Chaman area (District Killa Abdullah)	1.000 17/5/2012	0.489 100%	PC-IV awaited
ii.	Flood protection of Killi Qaseem Machka Manda area (District Killa Abdullah)	0.500 17/5/2012	0.433 100%	PC-IV awaited
iii.	Flood Protection of Killi Abdul Rehman Machka Manda area (District Killa Abdullah)	0.500 17/5/2012	0.406 100%	PC-IV awaited
iv.	Flood Protection of Killi Kach Saraz Hafizabad Toba Achakzai area (District Killa Abdullah)	0.500 17/5/2012	0.498 100%	PC-IV awaited
70	Construction of Flood Protection of lands/Houses of Killi Momen Tareen (Kamalzai Manda) (District Pishin)	3.000 17/5/2012	1.525 100%	PC-IV awaited
71	Consolidated PC-I	5.200	4.540	
i.	Flood Protection of agricultural land of Qazi Abdul Manan and others Killi New Bawar (District Loralai)	1.000 17/5/2012	0.986 100%	PC-IV received
ii.	Flood Protection of agricultural land of Moulvi Abdul Kareem and others Dargai Zakhpai area (District Loralai)	1.500 17/5/2012	1.484 100%	PC-IV awaited
iii.	Flood Protection of Agricultural land of Haji Abdul Aziz and other in Zarh Karez area (District Loralai)	1.000 17/5/2012	0.986 100%	PC-IV awaited
iv.	Flood Protection at Jewend Nana Sahib Ziarat area (District Loralai)	0.700 17/5/2012	0.090 100%	PC-IV awaited
v.	Flood Protection of agricultural land of Killi Zargh Karez Bori Moulvi Mohammad Sadiq and others (District Loralai)	1.000 17/5/2012	0.994 100%	PC-IV awaited
72	Flood Protection of Agricultural land of Killi Jalat Khan (Ghafoor Shah & other) Rara Shamm area (District Musa Khel)	1.000 17/5/2012	0.423 100%	PC-IV awaited
73	Consolidated PC-I for	3.600	1.694	
i.	Flood protection for Agricultural land of Killi Malik Hayyat Khan Gut Shalezai Muslim Bagh (District Killa Saifullah).	1.200 17/5/2012	<u>Nil</u> 100%	PC-IV received
ii.	Flood protection for Agricultural land of Killi Syed Wali Jomezai (District Killa Saifullah).	1.200 17/5/2012	0.684 100%	PC-IV received
iii.	Flood protection of land of Sharan Jomezai area (District Killa Saifullah)	1.200 17/5/2012	1.010 100%	PC-IV received
74	Consolidated PC-I for	8.030	8.030	
i.	Flood protection of remaining portion of Agriculture land of Zafran Khan Bobai Arbzai (District Zhob).	1.000 17/5/2012	0.990 100%	PC-IV awaited
ii.	Flood protection of Houses of Killi Jahangir Mandokhel (District Zhob)	0.500 17/5/2012	0.488 100%	PC-IV awaited
iii.	Flood protection of Agricultural land in Qamar Killi Erabzai (District Zhob)	0.400 17/5/2012	0.397 100%	PC-IV awaited
iv.	Flood protection of Agricultural land of Sardar Roi Dad Kibzai (District Zhob)	0.800 17/5/2012	0.790 100%	PC-IV awaited
v.	Flood protection of Agricultural land & Graveyard at	0.500	0.493	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
	Killi Faizabad Sawara Kach (District Zhob)	17/5/2012	100%	
vi.	Flood protection of Agricultural land at Killi Abdul Rehman & Others in Sur Kach area (District Zhob) .	<u>0.600</u> 17/5/2012	<u>0.578</u> 100%	PC-IV awaited
vii.	Flood Protection of Agricultural lands of Killi Kamal Khan (District Zhob) .	<u>0.130</u> 17/5/2012	<u>0.465</u> 100%	PC-IV awaited
viii.	Flood Protection of Houses of Fazal Haq Madrassa area Kharot Abad Zhob Town (District Zhob)	<u>0.400</u> 17/5/2012	<u>0.396</u> 100%	PC-IV awaited
ix.	Flood protection of Agricultural lands of Killi Dr. Shahzada Babar (District Zhob)	<u>0.500</u> 17/5/2012	<u>0.492</u> 100%	PC-IV awaited
x.	Flood Protection of Agri. lands of Killi Malik Khan Mohammad Mardanzai Loharan Zaiba (District Zhob)	<u>0.700</u> 17/5/2012	<u>0.513</u> 100%	PC-IV awaited
xi.	Flood Protection of Agricultural lands of Killi Malawar Sanzar Khan (District Zhob)	<u>1.000</u> 17/5/2012	<u>0.949</u> 100%	PC-IV awaited
xii.	Flood Protection of Agriculture Land of Killi Hayyatullah Shadezai (District Zhob)	<u>1.000</u> 17/5/2012	<u>0.986</u> 100%	PC-IV awaited
xiii.	Flood Protection of Agricultural land of Killi Mohammad Zahid (District Zhob)	<u>0.500</u> 17/5/2012	<u>0.493</u> 100%	PC-IV awaited
75	Consolidated PC-I	<u>3.600</u>	<u>3.503</u>	
i.	Construction of Flood Protection work for Agriculture Land/Houses of Killi Abdul Rashid in Gurmi area (District Harnai) .	0.500 17/5/2012	0.483 100%	PC-IV awaited
ii.	Construction of Flood Protection work for Agriculture land/Houses of Killi Salim Shah area (District Harnai) .	<u>0.600</u> 17/5/2012	<u>0.596</u> 100%	PC-IV awaited
iii.	Construction of Flood Protection work for Agriculture Land/Houses of village Khudai Dad Khan in Khost area (District Harnai)	<u>0.800</u> 17/5/2012	<u>0.773</u> 100%	PC-IV awaited
iv.	Construction of Flood Protection work for Agriculture Land/Houses of Killi Zardaloo and Killi Jalalabad (District Harnai)	<u>0.800</u> 17/5/2012	<u>0.773</u> 100%	PC-IV awaited
v.	Construction of Flood Protection work for Agriculture land/Houses of Killi Abdullah in Urbooz area (District Harnai)	<u>0.400</u> 17/5/2012	<u>0.383</u> 100%	PC-IV awaited
vi.	Flood Protection of Nakus, (District Harnai)	0.500 17/5/2012	<u>0.495</u> 100%	PC-IV awaited
76	Consolidated PC-I	<u>1.000</u>	<u>0.968</u>	
i.	Construction of Flood Protection Work for Agriculture Land/Houses of Killi Akhtar Mohammad (District Sibi)	<u>0.500</u> 17/5/2012	<u>0.487</u> 100%	PC-IV awaited
ii.	Construction of flood Protection work for Agriculture Land/Houses of Killi Abdullah Khaili Kach (District Sibi)	<u>0.500</u> 17/5/2012	<u>0.481</u> 100%	PC-IV awaited
77	Consolidated PC-I	<u>4.200</u>	<u>4.115</u>	
i.	Flood Protection for Agricultural land of Molvi Mohammad Zahir at Killi Woch wani Sinjavi area (District Ziarat) .	<u>0.500</u> 17/5/2012	<u>0.5011</u> 100%	PC-IV awaited
ii.	Flood Protection Wall for Agricultural land of Killi Malik Gul Baran Warchum area (District Ziarat) .	<u>0.700</u> 17/5/2012	<u>0.692</u> 100%	PC-IV awaited
iii.	Flood Protection of Agricultural land Kan area near Killi Malik Payoo Khas (District Ziarat) .	<u>0.500</u> 17/5/2012	<u>0.498</u> 100%	PC-IV awaited

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
iv.	Flood Protection for Agricultural land in Killi Khalid Khan Kharbooz area (District Ziarat).	<u>0.600</u> 17/5/2012	<u>0.600</u> 100%	PC-IV awaited
v.	Flood Protection for Agricultural land of Killi Qayum in Kharbooz area (District Ziarat).	<u>0.500</u> 17/5/2012	<u>0.493</u> 100%	PC-IV awaited
vi.	Flood protection for Agricultural land of Killi Allah Noor (District Ziarat).	<u>0.400</u> 17/5/2012	<u>0.395</u> 100%	PC-IV awaited
vii.	Flood protection for Agricultural lands of Haji Nasrullah Dotani at Kawas area (District Ziarat).	<u>0.500</u> 17/5/2012	<u>0.496</u> 100%	PC-IV awaited
viii.	Flood Protection for Agricultural lands of Killi Molvi Noor Mohammad & others in Mana area (District Ziarat).	<u>0.500</u> 17/5/2012	<u>0.440</u> 100%	PC-IV awaited
Sub-total (2011-12)		70.132	54.873	
2013-14				
78	Flood protection scheme for	<u>1.400</u>	<u>1.400</u>	
i.	Flood Protection for Agricultural land of Mr.Mohammad Jahangir Killi Babo Jan Hanna Orak area (District Quetta)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
ii.	Flood Protection for Agricultural land/villages of Mohammad Umer S/o Mohammad Khan Essa Khail Hanna Orak (District Quetta)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
79	Flood Portection scheme for	<u>1.484</u>	<u>1.484</u>	
i.	Flood Protection of Agricultural Lands/Houses of Taftan Town (District Chaghai)	<u>0.628</u> 8/4/2014	<u>0.628</u> 100%	PC-IV awaited
ii.	Flood Protection of Agricultural Lands of Hafiz Ahsanullah & others at Soran Dalbandin (District Nushki)	<u>0.360</u> 8/4/2014	<u>0.360</u> 100%	PC-IV awaited
iii.	Flood Protection of Agricultural Lands/Houses at Killi Galangoor (District Nushki)	<u>0.496</u> 8/4/2014	<u>0.496</u> 100%	PC-IV awaited
80	Flood Protection scheme for	<u>6.600</u>	<u>6.600</u>	
i.	Flood Protection of Orchards/Houses in Killi Kach/Toba Kakari area (District Pishin)	<u>0.600</u> 8/4/2014	<u>0.600</u> 100%	PC-IV awaited
ii.	Flood Protection of Agricultural Lands of Haji Mohammad Yousuf (Late) & others at Killi Zhorwah (District Pishin)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
iii.	Flood Protection of Agricultural Lands of Mohammad Sarwar S/o Haji Amanullah & Others at Killi Malikyar (District Pishin)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
iv.	Flood Protection of Houses of Jalil Bazai and Auranzeb in Mughtain & Kateer area (District Pishin)	<u>1.000</u> 8/4/2014	<u>1.000</u> 100%	PC-IV awaited
v.	Flood Protection of Agricultural Lands of Fiiz-ulHaq & others in Churmin area (District Pishin)	<u>1.000</u> 8/4/2014	<u>1.000</u> 100%	PC-IV awaited
vi.	Flood Protection of Agricultural Lands of Killi Mohammad Qaeem S/o Yar Mohammad (District Pishin)	<u>0.400</u> 8/4/2014	<u>0.400</u> 100%	PC-IV awaited
vii.	Flood Protection of Killi Haji Abdul Baqi, Chaman (District Killa Abdullah)	<u>0.600</u> 8/4/2014	<u>0.600</u> 100%	PC-IV awaited
viii.	Flood Protection of Killi Qaseem Machka Manda area (in compliance with the instrcution of Provincial Ombudsman) (District Killa Abdullah)	<u>1.000</u> 8/4/2014	<u>1.000</u> 100%	PC-IV awaited
ix.	Flood Protection of Killi Rehman Machka Manda area (in compliance with the instruction of Provincial Ombudsman) (District Killa Abdullah)	<u>1.000</u> 8/4/2014	<u>1.000</u> 100%	PC-IV awaited
81	Flood protection scheme for	<u>4.600</u>	<u>4.600</u>	
i.	Flood Protection of Houses/Lands of Mulla Karim Taj Khan Ashkobi (District Killa Saifullah)	<u>0.800</u> 8/4/2014	<u>0.800</u> 100%	PC-IV awaited
ii.	Flood Protection of Agricultural Lands/Abadies of Killi Abdul Sadiq Jomezai (District Killa Saifullah)	<u>0.800</u> 8/4/2014	<u>0.800</u> 100%	PC-IV awaited
iii.	Flood Protection of Agricultural Lands of Abdul Wajid Bagzai in Nasai area (District Killa Saifullah)	<u>0.800</u> 8/4/2014	<u>0.800</u> 100%	PC-IV awaited
iv.	Flood Protection of Agricultural land of Mohammad Iqbal and others Killi Yaqoob Karez Muslim Bagh (District Killa Saifullah) .	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
v.	Flood Protection of Agricultural Lands/Houses of Sultan Muhamamd S/o Haji Gul Mirzai in Shin Kai Manzai Killi Marguzar Muslim Bagh (District Killa Saifullah)	<u>1.000</u> 8/4/2014	<u>1.000</u> 100%	PC-IV awaited
vi.	Flood Protection of Agricultural Lands of Haji Mero Allozai Killa Saifullah (District Killa Saifullah)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
82	Flood protection scheme for	<u>2.400</u>	<u>2.400</u>	
i.	Flood Protection of Agricultural Land and Abadies of village Khudaidadzai Malik Rehmat (District Loralai)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
ii.	Flood Protection of Agricultural Land of Asghar Khan and others Thalow Darman Duki area (District Loralai)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
iii.	Flood protection of Agricultural Land/Orchards of Killi Bakhtiar Khan Nana Sahib Duki area (District Loralai)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
iv.	Flood protection of Agricultural Land/Abadies of Mir Gul Sheikh and others in Kot Han Mohammad area (District Musa Khal)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
83	Flood protection scheme for	<u>4.200</u>	<u>4.200</u>	
i.	Flood Protection of Agricultural Land of Sanzar Khan S/o Haji Rozi Khan Malwar (District Zhob)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
ii.	Flood Protection of Houses of Samad Sheikh (District Zhob)	<u>0.600</u> 8/4/2014	<u>0.600</u> 100%	PC-IV awaited
iii.	Flood protection of Agricultural Land and village Marwar along various Banks of Local Streams Hurmzai area (District Zhob)	<u>0.600</u> 8/4/2014	<u>0.600</u> 100%	PC-IV awaited
iv.	Flood Protection of Agriculture land of Mulla Shingul and others (District Zhob)	<u>0.700</u> 8/4/2014	<u>0.700</u> 100%	PC-IV awaited
v.	Flood Protection of Agricultural land of Killa Akhtar Khan in Zhob area (District Zhob)	<u>0.800</u> 8/4/2014	<u>0.800</u> 100%	PC-IV awaited
vi.	Flood Protection of Houses/Village Ghulam Jan at Rani Lawara area (District Sherani)	<u>0.800</u> 8/4/2014	<u>0.800</u> 100%	PC-IV awaited
84	Flood protection scheme for	<u>1.100</u>	<u>1.100</u>	
i.	Flood Protection of Wall at Killi Wazir Abad (Dr.Neik Mohammad Marri and others) (District Kohlu)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
ii.	Flood Protection of Agricultural Land/Village Ibrahim Qasman and others (District Barkhan).	<u>0.600</u> 8/4/2014	<u>0.600</u> 100%	PC-IV awaited
85	Flood protection scheme for	<u>2.700</u>	<u>2.700</u>	
i.	Flood Protection of Kach Walari village (District Sibi)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
ii.	Flood protection of Agricultural land/village Abdul Kheli Dehpal Kach (District Sibi)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
iii.	Flood Protection of Killi Khan Mohammad/Muhammad Raza & Shezada Tareen (District Harnai)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
iv.	Flood Protection of Agricultural land of Malik Umer Gul and Haji Ali Gul Kala Garai Khost (District Harnai)	<u>0.700</u> 8/4/2014	<u>0.700</u> 38%	PC-IV awaited
v.	Flood protection of Killi Shah Wazir & others in Khost area (District Harnai)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
86	Flood protection of Killi Shams-ud-Din Dotani Kawas area (District Ziarat)	<u>0.400</u> 8/4/2014	<u>0.400</u> 100%	PC-IV awaited
87	Flood protection Bund for Killi Mir Khan Tehsil Bhag (District Kachi)	<u>0.500</u> 8/4/2014	<u>0.500</u> 100%	PC-IV awaited
88	Flood protection scheme for	<u>7.000</u>	<u>7.000</u>	
i.	Flood protection bund for Adosand Tehsil Nal (Mir Mohammad Rafiq Bezanjo & others) (District Khuzdar)	<u>3.500</u> 8/4/2014	<u>3.500</u> 100%	PC-IV awaited
ii.	Flood protection bund for agricultural lands of Mir Farooq Bezenjo & others at Hazarganji, Tehsil Nal (District Khuzdar).	<u>3.500</u> 8/4/2014	<u>3.500</u> 100%	PC-IV awaited
89	Construction of flood protection bund for Killi Ghulam Rasool, Bezanjo Bela (District Lasbela).	<u>3.000</u> 8/4/2014	<u>3.000</u> 100%	PC-IV awaited
90	Construction of flood protection Bund for Sorh Dureji (District Lasbela).	<u>2.500</u> 8/4/2014	<u>2.500</u> 100%	PC-IV awaited
91	Flood protection bund for agricultural lands of Mohammad Ibrahim Sasoli & others Lljay, (District Kharan)	<u>2.500</u> 8/4/2014	<u>2.500</u> 100%	PC-IV received

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
92	Construction of flood protection Bund for Saeed Saeed Kot Sultan village Mangocher area (District Kalat)	<u>1.500</u> 8/4/2014	<u>1.500</u> 100%	PC-IV awaited
93	Extension of flood protection bunds on lands of Haji Mohammad Saeed & others at Drakof Gichk, (District Panigoor)	<u>2.000</u> 8/4/2014	<u>2.000</u> 100%	PC-IV awaited
94	Flood protection bund for Surbander Village (District Gwadar).	<u>2.500</u> 8/4/2014	<u>2.500</u> 100%	PC-IV awaited
95	Restoration & improvement of Sangal Detention Bund, Tehsil Dash (lala Rashid Dost and others) (District Kech).	<u>2.500</u> 8/4/2014	<u>2.500</u> 100%	PC-IV received
96	Flood protection bund for Baloor Water Supply Scheme, Kolwa (District Kech).	<u>2.500</u> 8/4/2014	<u>2.500</u> 100%	PC-IV received
Sub-total (2013-14)		51.384	51.384	
<u>2014-2015</u>				
97	Flood Protection Bund of Shahool at Mouza Drazi Dureji area Hub River, Lashela	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
98	Flood Protection Bund along Nehaar River okri area for Agriculturual Lands and Abadies of village Haji Ali Bakhsh Shahwani, Lashela	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
99	Flood Protection Bund along Kundi Wari Dhora Tehsil Hub of Agricultural Lands, Lashela	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
100	Flood Protection Wall Mastung Town.	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
101	Flood Protection Bund, Sing Sulahi, Kalat	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
102	Flood Protection Bund Kheson Don, Kalat	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
103	Flood Protection Bund for Agriculture Lands of Mir Mohammad Ayoub and others Allah Dumb area Nal, Khuzdar	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
104	Flood Protection Bund for Agriculture Lands of Kundi Umrani village Tehsil Jhao, Awaran	<u>2.000</u> 13/3/2015	<u>1.164</u> 80%	PC-IV awaited
105	Flood Protection Bund Kharan Town along Kullan River, Kharan	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
106	Construction of Flood Protection Mirani Kaur Juska, Kech	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
107	Flood Protection works of Agricultural Lands of Killi Aslam Mehnaz, Bit Buleda, Kech	<u>1.987</u> 13/3/2015	<u>1.987</u> 100%	PC-IV awaited
108	Flood Protection Bund at Killi Haji Muhammad Azim Sabrap, Panigour	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
109	Flood Protection Wall (Killi Kareem Jan) old Poultry Farm Chitkan, Panigour	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
110	Flood Protection of water Supply scheme Ormara Town and Navy Base, Gawadar	<u>5.000</u> 13/3/2015	<u>4.792</u> 100%	PC-IV awaited
111	Flood protection scheme for	3.000	3.000	
i.	Flood Protection of Zinda Pir area village Haji Hussain.	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
ii.	Flood Protection wall Khudaidad and other Khost area, District Haranai (Court Case).	<u>1.000</u> 13/3/2015	<u>1.000</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
112	Flood Portection scheme for	<u>8.500</u>	<u>8.500</u>	
i.	Flood Protection of PCC Wall Meharbzai Nooruddin Bazai Aghberg Area, Quetta	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
ii.	Flood Protection Bund/wall at Hazara Town	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
iii.	Flood Protection of Agricultural land and grave yard Nohisar area, Quetta	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
iv.	Flood Protection of Mashwani Town Panjpai, Quetta	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
113	Constrction of 1 No. Spur for Flood Protection of Trehar Village, (District Sibi)	<u>2.000</u> 13/3/2015	0.000 55%	PC-IV awaited
114	Flood protection scheme for	<u>4.000</u>	<u>4.000</u>	
i.	Flood Protection of agriculture land of Kahchoor Gargoji, Droog Area, Musa Khel	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
ii.	Flood Protection of agriculture land and abadies of Killi Sardar Raza Khan, Musa Khel , Sardar Area	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
115	Flood Protection Work of Chotair area Ziarat Vill. & Orchards Malik Lal Mohammad & Malik Lal Gul, Ziarat	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
116	Flood Protection for Agricultural Land and houses Killi Yaqoob Karez Suri Mehterzai area District Killa Saifullah	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
117	Flood protection scheme for	<u>8.000</u>	<u>8.000</u>	
i.	Flood Protection Works of Killi Nill Ahmed Khan Bostan Pishin	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
ii.	Flood Protection of Lands /Orchards of Haji Abdul Hameed Bazai Koze Kach Rud Mulazai, Pishin	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
iii.	Flood Protection Scheme of Lands/Orchards for Haji Ghulam Murtaza Mara Jalazai Toba Achakzai, Killa Abdullah District Killa Abdullah	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
iv.	Flood Protection of Lands of Machka Manda, Pishin	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
118	Flood Protection of Kohlu Town at Various Location at Kohlu	<u>2.000</u> 13/3/2015	<u>2.000</u> 100%	PC-IV awaited
119	Construction of 02 Nos. Flood Protection schemes in District Zhob	<u>2.500</u> 13/3/2015	<u>2.500</u> 100%	PC-IV awaited
Sub-total (2014-15)		67.987	64.943	
<u>(2015-16)</u>				
120	Construction of flood protection wall Killi Noroz Khan and others, District Kohlu.	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	PC-IV awaited
121	PC-I for construction of flood protection gabion wall along killi Mohibullah Khan Matyan Malik Gul Jan & others Droog area, District Musa Khel.	<u>2.000</u> 12/5/2016	<u>2.000</u> 80%	PC-IV awaited
122	Umbrella PC-I for: (District Harnai)	<u>3.500</u>	<u>3.500</u>	
i	Construction of flood protection wall for Tabab Shah Killi Shaikhhan	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	PC-IV awaited
ii	Construction of flood protection wall of Killi Dargai Zardaloo Area	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
iii	Construction of protection wall for Khost Bazar	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
123	Construction of flood protection Bund Maree Sui Area, District Dera Bugti	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	Work Completed
124	Umbrella PC-I for: (District Loralai)	<u>2.000</u>	<u>2.000</u>	
i	Construction of flood protection wall for agriculture land of Haji Abdul Raheem Chanali area	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	Work Completed
ii	Flood protection wall killi kach Sodozai Abdul Looni Tehsil Duki	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	Work Completed
125	Umbrella PC-I for: (District Pishin)	<u>7.500</u>	<u>6.000</u>	
i	Flood protection (Stone Masonry wall) for the lands of Karez Akhwanzada Killi Mughtian Bostan area	<u>1.500</u> 12/5/2016	<u>0</u> 100%	PC-IV awaited
ii	Flood protection gabion wall for the land of Ameer Jan orchards lands Surkach Killi Dilsora Khandozai area	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	
iii	Construction of flood protection wall of Malik Rud Mulla Zai area	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	PC-IV awaited
iv	Construction of flood protection wall for Agriculture land of Dr. Bashir Kakar Kanozai Balozai area.	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	
v	Flood protection work for Agriculture land of Rashid Khan Nasir Killi Nasiran Bostan area.	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	
126	Umbrella PC-I for: (District Ziarat)	<u>3.500</u>	<u>3.500</u>	
i	Construction of flood protection of Haji Muhammad Din Tareen Darag for protection of houses/agriculture land Kan Bunglow & construction of flood protection wall Jangeer Khan Zina area	<u>2.000</u> 12/5/2016	<u>2.000</u> 100%	PC-IV awaited
ii	Construction of flood protection wall for agriculture land of Molvi Ghousdin and Haji Dewan Tandwani Chotair area	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	
127	Construction of flood protection wall/Bund for agriculture land of Yahya Khan and Sheri Yar Khan village Zindra District	<u>0.900</u>	<u>0.900</u> 85%	PC-IV awaited
128	Umbrella PC-I for: (District Quetta)	<u>5.250</u>	<u>5.250</u>	
i	Flood protection wall for water supply scheme in Tabbai Nohisar	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	PC-IV awaited
ii	Flood protection wall in Aghbarg area for killi Ghabizai	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
iii	Flood protection wall in Sara Ghurgai for Agriculture lands Shair Jan Bazai and others	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
iv	Flood protection wall in Baleli area for Agriculture lands Abdul Raziq Khan & others	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
v	Construction of flood protection wall in Allah Gul Shamsozai Pashton Bagh Kharot Abdab for griculture	<u>1.250</u> 12/5/2016	<u>1.250</u> 100%	
129	Umbrella PC-I for: (District Killa Saifullah)	<u>4.250</u>	<u>4.250</u>	
i	Construction of flood protection scheme of Taw Wal Killa Nawab Muhammad Khan and Umer Khitab and Khusro Jogezeai	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	PC-IV awaited
ii	Construction of flood protection wall in Bundat Musazai Murad khan and others	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
iii	Flood protection of Agriculture land/Houses of Mohammad Hanif and others Ragha Sultanazai Muslim Bagh area	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	
iv	Flood Protection of Agriculture land of Killa Mulla Baz Wali Rud Jogezeai area	<u>1.250</u> 12/5/2016	<u>1.250</u> 100%	
130	Construction of flood protection gabion wall along Killi Dabari (Ikhlash Khan) Chaman area District Killa Abdullah.	<u>1.500</u> 12/5/2016	<u>0.720</u> 100%	PC-IV awaited

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
131	Umbrella PC-I for: (District Washuk & Kharan)	4.000	4.000	
i	Construction of flood protection Bund for Washuk town	2.000 12/5/2016	2.000 100%	PC-IV awaited
ii	Construction of flood protection Bund for Rehmatullah Baloch Bandband	2.000 12/5/2016	2.000 100%	
132	Umbrella PC-I for: (District Khuzdar)	5.500	5.500	
i	Construction of flood protection wall Usmanabad Balinna, Kattan area	1.000 12/5/2016	1.000 100%	PC-IV awaited
ii	Construction of flood protection Bund for Bulanzer Kehan Zehri area	1.500 12/5/2016	1.500 100%	PC-IV awaited
iii	Construction of flood protection wall/bund Killi Khuda Bukhsh Khandozai Nal Khuzdar	1.500 12/5/2016	1.500 100%	PC-IV awaited
iv	Construction of flood protection Bund Killi Soorgaz Muhammad Umer Khuzdar	1.500 12/5/2016	1.500 100%	PC-IV awaited
133	Umbrella PC-I for: (District Kalat)	3.000	3.000	
i	Flood protection wall for agriculture land/houses in Iskalkoo area	1.500 12/5/2016	1.500 100%	PC-IV awaited
ii	Flood protection wall for agriculture land/houses in Johan area village Haji Muhammad Alam Bungulzai	1.500 12/5/2016	1.500 100%	PC-IV awaited
134	Umbrella PC-I for: (District Mastung)	3.000	3.000	
i	Flood protection wall Killi Sheikhan	1.500 12/5/2016	1.500 100%	PC-IV awaited
ii	Flood Protection wall for Ispilingi area	1.500 12/5/2016	1.500 100%	
135	Umbrella PC-I for: (District Lasbela)	2.000	2.000	
i	Construction of flood protection bund Sheenh Lakhi Bent in Tehsil Dureji	1.000 12/5/2016	1.000 100%	PC-IV awaited
ii	Construction of flood protection bund at Main Lasbela Canal Near Minor No. 2 in Sakran Tehsil Hub	1.000 12/5/2016	1.000 100%	
136	Umbrella PC-I for: (District Lasbela)	3.000	3.000	
i	Construction of flood protection bund for agriculture land/Houses of Goth Qazi Ghulam Muhammad Bela	1.500 12/5/2016	1.500 100%	PC-IV awaited
ii	Construction of flood protection wall for Killi Haji Abdul Hakeem Pirkoh, Bela	1.500 12/5/2016	1.500 100%	PC-IV awaited
137	Umbrella PC-I for: (District Kech)	3.500	3.500	
i	Construction of flood protection work Mir Zahoor Ahmed Buladi, Buleda	2.000 12/5/2016	2.000 100%	PC-IV awaited
ii	Construction of flood protection work Ginna Turbat	1.500 12/5/2016	1.500 100%	PC-IV awaited
138	Umbrella PC-I for: (District Panjgoor)	4.000	4.000	
i	Construction of flood protection bund Chitkan Mainwar Gharibabad	2.000 12/5/2016	2.000 100%	PC-IV awaited
ii	Completion of flood protection bund of killi Haji Muhammad Azim Sabzap (Phase-II)	2.000 12/5/2016	2.000 100%	
139	Construction of flood protection bund Basool Kaur Ormara, District Gawadar.	2.000 12/5/2016	2.000 100%	PC-IV awaited

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

BALUCHISTAN

(Rs in million)

S.No.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
140	Construction of Agha Haroon Flood Protection Bund for Killi Jan Agha, District Nushki.	<u>1.500</u> 12/5/2016	<u>1.500</u> 100%	PC-IV awaited
141	Umbrella PC-I for (District Kachhi)	<u>2.500</u>	<u>2.500</u>	
i	Construction of flood protection Bund for agriculture lands of Sofi Allah Rakha S/o Rasool Bukhsh Kalwar and other Mouza Ganmb Tehsil Bhag	<u>1.500</u> 12/5/2016	<u>1.500</u> 50%	PC-IV awaited
ii	Construction of flood protection Bund around the houses of Killi Dargha Sufi Ahmed Faqir Bhag town area	<u>1.000</u> 12/5/2016	<u>1.000</u> 100%	PC-IV awaited
Sub-total (2015-16)		67.400	65.120	
2016-17				
142	Construction of flood protection spurs along left bank of Nari River for protection of agricultural lands and abadies of village Malik Muhammad Akhtar and others, (District Sibi).	<u>10.000</u> 03/02/2017	<u>9.198</u> 100%	Completed PC-IV awaited
143	Construction of flood protection bund for houses and agricultural lands at Pashtoon Bagh, (District Quetta)	<u>2.000</u> 03/02/2017	<u>2.000</u> 100%	PC-IV awaited
144	Construction of flood protection bund Sayani Dohra at Muhammad Seyapad Goth Pirkas Tehsil Hub, (District Lasbella)	<u>2.500</u> 03/02/2017	<u>2.500</u> 100%	PC-IV awaited
145	Construction of flood protection wall for Gullo Goth Shah Noorani area tehsil Wadh, (District Khuzdar).	<u>15.000</u> 03/02/2017	<u>8.302</u> 80%	* Work suspended due to law & order situation. * Lagging behind schedule
146	Construction of flood protection PCC wall for agricultural land and houses along Gaitanai Kaur Washbood, (District Panjgoor)	<u>2.500</u> 03/02/2017	<u>2.500</u> 100%	PC-IV awaited
147	Construction of flood protection wall for agricultural land of village Karmabad along left bank of Sehab River, (District Loralai)	<u>2.000</u> 03/02/2017	<u>2.000</u> 100%	PC-IV awaited
148	Construction of flood protection of agricultur land of Fateh Muhammad and others of Apozai (District Zhob).	<u>2.000</u> 03/02/2017	<u>2.000</u> 100%	PC-IV awaited
149	Construction of flood protection wall for Killi Sikandar abad Dairy Farm area, (District Kohlu)	<u>2.000</u> 03/02/2017	<u>2.000</u> 100%	PC-IV awaited
150	Construction flood protection wall for houses Killi Biber Tak area, (District Barkhan)	<u>2.000</u> 03/02/2017	<u>2.000</u> 100%	PC-IV awaited
Sub-Total (2016-17)		40.000	32.500	
2017-18				
151	Contruction of flood protection for Patar Colony at Hub, District Lasbella	<u>39.600</u> 7/03/2018	<u>39.206</u> 100%	PC-IV awaited
Sub-Total: (2017-18)		39.600	39.206	
2018-19 & 2019-20				
152	Flood Protection bund for Sardari Sher Whad District Khuzadar	<u>25.000</u> 10/04/2019	- 70%	Work in progress
153	Flood Protection Bund for Shah Norani District Khuzdar.	<u>25.000</u> 10/04/2019	- 65%	Work in progress
154	Flood Protection bund for Jhal Magsi Town District Jhal Magsi	<u>30.000</u> 10/04/2019	-	Tendering stage
Sub-Total (2018-19)		80.000	0.000	
Balochistan Grand Total:		695.550	573.397	

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

GILGIT - BALTISTAN

(Rs in million)

S.#.	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy.Prog.	Remarks
<u>2007-08</u>				
1	Construction of flood protective bund at Ghursay, (District Ghursay).	4.983 1/2/2006	4.983 100%	PC-IV received
2	Construction of flood protection bund at sailing (Distt. Ghanche) (Phase-I)	20.678 1/2/2006	20.678 100%	PC-IV received
3	Construction of Protection works at Surmo, (District Ghanche)	3.639 5/4/2007	3.639 100%	PC-IV received
4	Construction of flood protection and River training works at Darel Tangir valley (District Ghanchay)	30.900 5/4/2007	23.315 90%	* Work in progress * Lagging behind schedule due to funding constraints
5	Construction of flood protective bund at Usmanabad basin Gilgit (District Gilgit).	7.135 5/4/2007	6.759 100%	PC-IV received
Sub-total (2007-08)		67.335	59.374	
<u>2008-09</u>				
6	PC-II for Comprehensive Hydraulic Modeling of Shyoke River, (District Ghanche)	4.000 16/4/2009	4.000 100%	PC-IV awaited
Sub-total (2008-09)		4.000	4.000	
<u>2009-10</u>				
7	Construction of protective bund at Saling (Phase-II), (District Ghanchay)	12.786 16/2/2010	11.619 100%	Work completed
Sub-total (2009-10)		12.786	11.619	
<u>2011-12</u>				
8	Construction of Protective Bund at Ghursay (Phase-IV), (District Ghursey)	24.113 17/5/2012	10.377 70%	Lagging behind schedule due to funding constraints
9	Construction of Flood Protection Works at (District Ghanche)	16.428 17/5/2012	13.807 91%	Lagging behind schedule due to funding constraints
Sub-total (2011-12)		40.541	24.184	
<u>2015-16</u>				
10	Construction of Flood Protection works at Pakora Hoto, (District Skardu)	25.000 4/5/2016	23.000 99%	Lagging behind schedule due to funding constraints
Sub-total (2015-16)		25.000	23.000	
Total:		149.662	122.177	

Note: No new scheme was proposed by GB, PWD during financial year (2016-17 to 2019-20). Only ongoing approved schemes were proposed for implemented.

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

Merged Area

(Rs in million)

S.#.	Name of scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
<u>2007-08</u>				
1	Flood protection scheme for protection of Behran Kach Teran on right side of Wana Algad Tehsil Wana South Waziristan Agency	<u>3.100</u> 28/2/2008	<u>3.084</u> 100%	PC-IV awaited
2	Flood protection scheme for protection of abadies and agricultural land on right side of Woucha Dhana Algad in Shah Alam area, Tehsil Birmal, South Waziristan Agency	<u>2.999</u> 28/2/2008	<u>2.984</u> 100%	PC-IV awaited
3	Flood protection scheme for village abadies & culturable land in Kajori Bara Tehsil Khyber Agency	<u>6.000</u> 28/2/2008	<u>6.000</u> 100%	PC-IV awaited
4	Flood protection scheme for protection of land of Anayat Khan Kach at Hamzoni in Miranshah Tehsil N.W. Agency	<u>4.000</u> 28/2/2008	<u>4.000</u> 100%	PC-IV awaited
5	Flood protection & reclamation of land & village abadies for Ozee villages in Upper Kurram Agency	<u>4.266</u> 28/2/2008	<u>4.226</u> 100%	PC-IV awaited
6	Flood protection scheme for the village settlement abadies in Jamal-u-Din Kach Pir Tani area F.R. Tank	<u>2.296</u> 28/2/2008	<u>2.260</u> 100%	PC-IV awaited
7	Flood protection scheme for protection of culturalable land & village abadies of Razi Khan Hach and Lal Gul Hussan Khel near Morrgha village Sherani area F.R D.I. Khan	<u>4.724</u> 28/2/2008	<u>4.704</u> 100%	PC-IV awaited
8	Flood protection scheme of Bimber Nazar Khel Tangari and Tormandi in Sarwakai Tehsil S.W. Agency	<u>4.426</u> 28/2/2008	<u>4.411</u> 100%	PC-IV awaited
9	Flood protection scheme for Tochi River for protection of village abadies and culturable land of Ziraki area in Mirali Tehsil N.W. Agency	<u>4.000</u> 28/2/2008	<u>3.977</u> 100%	PC-IV awaited
Sub-total (2007-08)		35.811	35.646	
<u>2008-09</u>				
10	Flood protection scheme near Lashta Mir Kot from the action Nungar Algad (Phase-I), F.R. Lakki	<u>2.500</u> 4/9/2008	<u>2.483</u> 100%	PC-IV awaited
11	Flood protection scheme for protection of culturable land and village of Zarif Koroona Killi Tehsil Ekkaghuan Mohmand Agency	<u>2.668</u> 4/9/2008	<u>2.644</u> 100%	PC-IV awaited
12	Flood protection scheme at Qalandar Gurbaz F.R. Bannu	<u>3.500</u> 4/9/2008	<u>3.493</u> 100%	PC-IV awaited
Sub-total (2008-09)		8.668	8.620	
<u>2009-10</u>				
13	Flood protection scheme for protection of village abadies & agricultural land on east/west side of Kohi Bahara FR D.I. Khan	<u>3.771</u> 13/10/2009	<u>3.581</u> 100%	PC-IV received

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

Merged Area

(Rs in million)

S.#.	Name of scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
14	Flood protection scheme for protection of agricultural land & village abadies of Waliay Kach Said Abad on Shahoor Algad Sarwakai Tehsil S.W. Agency	<u>5.394</u> 13/10/2009	<u>5.346</u> 100%	PC-IV awaited
15	Flood protection works for the safety of village abadies and culturable land of Manari Kanri (Saif-Ur-Rehman Kach) Tank Zam Algad, Tehsil Sararogha S.W.A.	<u>5.944</u> 13/10/2009	<u>5.921</u> 100%	PC-IV received
16	Construction of flood works for village abadies in Inayat-Ur-Rehman and Aziz-Ur-Rehman Kach in F.R. Tank	<u>4.500</u> 13/10/2009	<u>4.479</u> 100%	PC-IV awaited
17	Construction of protection bund for agricultural land of Saleh Muhammad Kach, Pir Tangi area, F.R. Tank	<u>5.350</u> 16/2/2010	<u>5.322</u> 100%	PC-IV awaited
18	Construction of flood protection bund at Umer Kach people Tangi area, F.R. Tank	<u>7.956</u> 16/2/2010	<u>7.917</u> 100%	PC-IV received
19	Construction of flood protection bund at Dr. Ahmad Kach Ustrana area in F.R. D.I.Khan	<u>8.568</u> 16/2/2010	<u>8.868</u> 100%	PC-IV awaited
20	Flood protection scheme for protection of vill. abadies & agriculture land of Shoaib Kash Torkar area, in F.R. Tank	<u>8.150</u> 16/2/2010	<u>8.11</u> 100%	PC-IV received
21	Flood protection scheme for the protection of village abadies and agriculture for flood flow in Raghzai Algad (Local Nullah) through Din Badshah Tehsil Birmal, S.W.A.	<u>4.732</u> 16/2/2010	<u>4.732</u> 100%	PC-IV received
22	Construction of protection bund for agricultural land Of Sabir Kach Behrara FR. D.I. Khan	3.983 16/2/2010	<u>3.939</u> 100%	PC-IV awaited
	Sub-total (2009-10)	58.348	58.215	
<u>2010-11</u>				
23	Flood protection scheme for the protection of land & village abadies on left side of Anat Abad Woucha Khuwara of Iqbal Kach in Birmal Tehsil, S.W.Agency	<u>4.675</u> 7/5/2011	<u>4.627</u> 100%	PC-IV awaited
	Sub-total (2010-11)	4.675	4.627	
<u>2011-12</u>				
24	Construction of Flood Protection scheme for the protection of culturable land & village abadies of Patali Kach in Ustrana area FR D.I.Khan	<u>5.000</u> 13/2/2012	<u>5.161</u> 100%	PC-IV awaited
25	Construction of flood protection bund for the protection Badshah Jan Kach on Ghawa Khawa Algad in Wana Tehsil, S.W.A.	<u>5.529</u> 13/2/2012	<u>5.719</u> 100%	PC-IV awaited

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

Merged Area

(Rs in million)

S.#.	Name of scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
26	Construction of flood protection bund for protection of land of Muhammad Amin Pir Bagh Kach on left side of Wana Toi Algad Tehsil Wana, South Waziristan Agency.	<u>4.018</u> 13/2/2012	<u>3.998</u> 100%	PC-IV awaited
27	Construction of flood protection bund for protection of land Yousaf Khan Kach on Shuza Algad F.R Tank	<u>6.000</u> 13/2/2012	<u>6.179</u> 100%	PC-IV awaited
28	Flood protection scheme for the protection of land Dilbar Kach, Ustrana area F.R D.I.Khan	<u>5.976</u> 13/2/2012	<u>6.068</u> 100%	PC-IV awaited
29	Construction of flood protection Bund for the protection of village abadies of Tattai Dotani Area & Agricultural land Tehsil Wana SWA	<u>3.195</u> 13/2/2012	<u>3.176</u> 100%	PC-IV awaited
30	Flood protection scheme on Tochi River on D/S Boya bridge in Datta Khel, Tehsil N.orth Waziristan Agency	<u>3.500</u> 17/5/2012		Tendering approved Work yet not started
31	Construction of flood protection bund for the protection of land Bahadar Khan Kach near Khar village in Bajaur Agency	<u>3.500</u> 17/5/2012	<u>3.264</u> 100%	PC-IV received
32	Flood protection scheme for Gawakako Khawar in Sadda Kurram Agency	<u>2.990</u> 17/5/2012	<u>2.917</u> 100%	PC-IV received
33	Construction of protection bund at Kaca Algad Marang Valley F.R. Lakki	<u>4.000</u> 17/5/2012	<u>3.979</u> 100%	PC-IV awaited
34	Construction of flood protection bund for Waheed Kach Lawang Khar Khawar, Bajaur Agency	<u>2.980</u> 17/5/2012	<u>2.979</u> 100%	PC-IV received
35	Flood protection scheme for the protection of culturable land and village abadies of Umer Kach Ghwaki Tehsil Sada Kurram Agency	<u>3.500</u> 17/5/2012	<u>3.468</u> 100%	PC-IV received
36	Construction of flood protection scheme of Nazar Jan S/o Ghazi Marjan village Mangleen Area, F.R. Tank	<u>5.294</u> 17/5/2012	<u>5.559</u> 100%	PC-IV received
37	Construction of flood protection scheme for the protection of land of Haji Noor Muhammad village Koi Bahara Ustrana Area, F.R. D.I. Khan	<u>5.484</u> 17/5/2012	Not reported	-
38	Construction of flood protection bund for the land of Bakhta Jan Kach Ping Area, F.R. Tank	<u>2.751</u> 17/5/2012	<u>2.740</u> 100%	PC-IV awaited
	Sub-total (2011-12)	63.717	55.207	
<u>2012-13</u>				
39	Construction of flood protection scheme of Umar Shah Kach Kohli Pavar Ustrana Area, F.R. D.I.Khan	<u>4.414</u> 14/2/2013	<u>4.405</u> 100%	PC-IV received
40	Flood protection bund for protection of Rohan Kach left to right side on Tank Zam in F.R.Tank.	<u>6.498</u> 14/2/2013	<u>6.469</u> 100%	PC-IV received
41	Flood protection bund for protection of village abadies & agriculture land of Qabal Khan Kach, Khuralia Algad in Pir Tangi Area in F.R.Tank.	<u>5.994</u> 14/2/2013	<u>5.945</u> 100%	PC-IV received

LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020

Merged Area

(Rs in million)

S.#.	Name of scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
42	Construction of flood protection bund for agriculture land & vill. Abadies of Noor Alam Kach Shahoor & Dana Wat algad, Sarwakai, Tehsil S.W.A	<u>4.523</u> 14/2/2013	<u>4.502</u> 100%	PC-IV awaited
43	Flood Protection scheme of land Rehmat Shah Kach Dani Ustrana area F.R D.I.Khan.	<u>7.498</u> 14/2/2013	<u>7.458</u> 100%	PC-IV received
Sub total (2012-13)		28.927	28.779	
<u>2015-2016</u>				
44	Construction of flood protection bund for the protection of Agriculture land of L/R sides of Dhana Algad in Sholam Birmal Tehsil SWA	<u>4.933</u> 7/1/2016	<u>4.906</u> 100%	* Completed * PC-IV awaited
45	Construction of flood protection bund at Zam kach Bangi Wala (Liaquat Ali Lach) Tehsil Sararogha, SWA	<u>6.000</u> 7/1/2016	<u>5.853</u> 100%	PC-IV awaited
46	46 Construction of flood protection bund for the protection of land of Gulistan kach on tank Zam Algad Sobati area in FR Tank	<u>6.934</u> 7/1/2016	<u>6.899</u> 100%	PC-IV received
47	Construction of flood protection bund for the protection of Zaido Kach on R/S of Shuza Algad in FR Tank	<u>6.689</u> 7/1/2016	<u>6.649</u> 100%	PC-IV awaited
48	Construction of flood protection bund for the protection of land of Pir Zaman kach on R/S of Tank Zam Algad in FR Tank	<u>7.203</u> 7/1/2016	<u>6.918</u> 100%	PC-IV received
49	Construction of flood protection bund for the protection of land & village abadies of Mir Azam kach on matakhar Algad in FR Tank	<u>7.112</u> 7/1/2016	<u>7.067</u> 100%	PC-IV received
50	Construction of flood protection bund for the protection of agriculture land of Abdul Qayyum and Hasti Khan Kach in Ustarana area in FR DI Khan	<u>6.862</u> 7/1/2016	<u>6.801</u> 100%	* Work completed * PC-IV received
Sub-total (2015-16)		45.733	45.093	
<u>2016-17</u>				
51	Construction of flood protection bund for protection of land of Inayat-Ur-Rehman Kach on Tank Zam SWA.	<u>7.357</u> 03/02/2017	<u>7.323</u> 100%	* Physically completed * PC-IV awaited
52	Construction of flood protection bund for protection of land of Sher Jan Kach, Noor Gul Kach and Niazam Gul Kach on Gatt Algad in Sherani area, FR D.I.KHAN	<u>7.359</u> 03/02/2017	<u>7.329</u> 100%	* Physically completed * PC-IV awaited
53	Construction of flood protection bund for protection of land of Anwar Kach on Local Algad in Sherani Area FR D.I.KHAN	<u>6.170</u> 03/02/2017	<u>6.138</u> 100%	* Physically completed * PC-IV awaited
54	Flood protection scheme for the land of Asghar & Mulvi Rashid Kach in KAZA Nar near Torwan area/land near Torwan Bridges in Tiarza Tehsil South Waziristan Agency (SWA).	<u>8.000</u> 03/02/2017	<u>7.964</u> 100%	* Physically completed * PC-IV awaited
55	Flood protection scheme Raza Kach on Kurram River Shewa Tehsil NWA	<u>6.500</u> 03/02/2017	<u>4.400</u> 100%	* Physically completed * PC-IV awaited

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)
UPDATED ON 02-07-2020**

Merged Area

(Rs in million)

S.#.	Name of scheme	Approved Cost Date of Approval	Total Exp. Ph. Progress	Remarks
56	Flood protection scheme in Kurram agency:	<u>6.000</u> 03/02/2017	6.000	* Physically completed * PC-IV awaited
57	Flood protection schemes Raza Kach on Kurram River Shewal Tehsil North Waziristan Agency	<u>7.000</u> 3/02/2017	7.000 100%	PC-IV awaited
58	Flood Protection schemes in Kurram Agency	<u>6.000</u> 3/02/2017	6.000 100%	PC-IV awaited
59	Construction of flood protection bund for for the protection of land of Ghazai Paya, Tehsil Wana,	<u>4.092</u> 03/02/2017	0.000 70%	Work in progress
60	Construction of flood protection bund for protection of cultivated land at village abadies in Ashraf Khel area Wana Tehsil South Waziristan Agency.	<u>4.841</u> 3/02/2017	0.000 45%	Work in progress
61	Constructuion of flood protection bund for protection of land of Tiarza Khullah, Tehsil Wana South Waziristan Agency.	<u>3.900</u> 3/02/2017	0.000 50%	Work in progress
	Sub-total (2016-17)	67.219	52.154	
(2017-18 & 2019-20)				
62	Construction of flood protection wall for the protection of Land of Washil Shah, Habib Shaha Bismillah Jan, Ajab Shah Kach on R/L of Tangi Algad Majeed Kach on Saraghazai Khuwara in Sherani Area E.R.D.I.Khan.	<u>21.535</u> 7/03/2018	15.648 100%	PC-IV awaited
63	Construction of flood protection bund for the protection of Land of Ashraf Kach, Khari Din Kach on R/L side of Landai Khuwara Spina Tangi Kach on R/L side of Spina Tangai Khuwawa in Sherani Area FR D.I.Khan.	<u>21.673</u> 7/03/2018	- 100%	* Reportedly completed. * PC-IV awaited.
64	Construction of Flood protection wall for the protection of Land Bakhta Khan on left side of Tank Zar Algad, Pir Zaman Kach on R/Side of Shuza Khullah Algad in FR Tank	<u>20.418</u> 7/03/2018	7.964 100%	PC-IV awaited
	Sub-total (2017-18 & 2019-20)	63.626	23.612	
	G. Total:	376.724	311.953	

**LIST OF FLOOD PROTECTION SCHEMES IMPLEMENTED/BEING IMPLEMENTED
UNDER NORMAL/EMERGENT FLOOD PROGRAMME (2007-08 TO 2019-20)**

UPDATED ON 02-07-2020

AZAD JAMMU & KASHMIR

(Rs in million)

S.#	Name of Scheme	Approved Cost Date of Approval	Total Exp. Phy. Prog.	Status of Completion
<u>2008-09</u>				
1	Protecting & checking of erosion against flood on the left bank of river Jhelum, near Government College Garhi Duppatta District Muzaffarabad	<u>5.680</u> 16/4/2009	<u>5.680</u> 100%	<u>Completed</u> PC-IV modified in the light of observations of FFC is awaited
2	Protecting & checking of erosion against flood along left edge of River Punch at Mandi Kotli area, District Kotli	<u>4.100</u> 16/4/2009	<u>4.100</u> 100%	<u>Completed</u> PC-IV modified in the light of observations of FFC is awaited
Sub-total (2008-09)		9.780	9.780	
<u>2009-10</u>				
3	Protecting & checking of erosion against flood along left edge of River Mahl near Bhount Chowk in District Bagh	<u>13.575</u> 13/10/2009	<u>8.670</u> 87%	Work in progress
4	Remodeling of infrastructures of inverted hockey Spur No. 1,2 & Guide Wall on River Munawar Tawi to protect Military installation, Iftikhar post, other infrastructure and valuable land. District Bhimber	<u>27.740</u> 25/5/2010	<u>27.740</u> 100%	PC-IV received
Sub-total (2009-10)		41.315	36.41	
<u>2013-14</u>				
5	Restoring of Damages for Protection of Military Installation at Khandaq Post Near LOC on Right Bank of River, District Bhimber Azad Kashmir.	<u>59.005</u> 24/6/2014	<u>31.877</u> 60%	Work in progress
Sub-total (2013-14)		59.005	32.477	
<u>2014-15</u>				
6	Protecting & Checking of Erosion against Flood on River Kunhar Brarkot District Muzaffarabad	<u>18.652</u> 4/5/2015	<u>18.652</u> 100%	PC-IV awaited
Sub-total (2014-15)		18.652	18.652	
<u>2015-16</u>				
7	Protecting and Checking of Erosion against flood on River and left bank of River Poonch at Buttle and Mondhole District Poonch	<u>14.096</u> 04/05/2016	<u>13.514</u> 100%	<u>Completed</u> PC-IV awaited
Sub-total (2015-16)		14.096	13.514	
<u>2016-17</u>				
8	Construction of guide wall for protection of Khandaq right to Munawar forward situated along right bank of river Munawar Tawi, District Bhimber	<u>108.622</u> 03/05/2017	27.752 (Funds kept with concerned Corps of Engineers Pak)	Work in progress
Sub-total (2016-17)		108.622	27.752	
<u>2017-18 to 2019-20</u>				
9	Extension of existing flood protection structures at Bararkot left Bank of River Kunhar, District Muzaffarabad.	<u>15.761</u> 08/05/2019	2.500	* Administrative approval issued on 08/05/2019. * Tendering stage.
Sub-total (2017-18 & 2018-19)		15.761	2.500	
Grand Total (AJK):		267.231	141.085	